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I. INTRODUCTION TO PRICE YEAR 1 WORK PLAN 
 
A. Introduction 

Chemonics International is pleased to present the Poverty Reduction by Increasing the 

Competitiveness of Enterprises (PRICE) first annual work plan and life-of-project 

performance management plan. Section I presents the contract background, program 

description, organizational structure, and project results framework. Section II presents the 

project’s annual work plan, specifying planned interventions, partners, required resources, 

and milestones. This first annual work plan, written for the period September 2008 through 

August 2009, is designed to guide project implementation. Section III presents the life-of-

project performance management plan, including our approach to monitoring and evaluation 

(M&E) and performance indicators. Also included as annexes to this work plan are an 

implementation chart presenting a broad outline of Year 1 project activities, a market 

development plan, a training and workforce development plan, indicator reference sheets, 

and Year 1 budget projections for USAID’s review. 

 
B. Contract Background 

USAID/Bangladesh has made significant progress in improving the technical capability and 

financial viability of individual enterprises; however, the mission has now turned its attention 

to achieving wholesale changes that will benefit large segments of the private sector and 

create a greater impact on the national economy. To achieve this, the Economic Development 

and Growth with Equity (EDGE) program was designed to help Bangladesh to achieve 

sustainable, broad-based equitable economic growth by improving the way enterprises within 

sectors cooperate and compete. EDGE consists of two complementary projects: PRICE and 

Policy Analysis, Monitoring, and Assessment (PAMA). PAMA and PRICE will work closely 

together to ensure that interventions are effective and that equity is promoted within each 

assisted sector or subsector. Under the USAID EDGE program, the PRICE project will 

support these objectives. Chemonics International will implement PRICE in collaboration 

with Dexis Consulting, the WorldFish Center, Winrock, and MIDAS. The PAMA contract 

has yet to be awarded. 

 
C. Program Description 

PRICE works to reduce poverty in Bangladesh by supporting equitable growth through the 

creation of sales, jobs, and investment across three sectors, particularly for the benefit of 

women, young adults, and small and medium enterprises (SMEs). The project will facilitate 

the increase of sales, jobs, and investment in aquaculture, horticulture, and leather products 

through the use of three integrated mechanisms: (1) direct sales facilitation work with clients 

in the value chain, (2) more strategic, sectorwide activities that benefit additional value chain 

members and ultimately translate into sales, jobs, and investment, and (3) improving the 

enabling environment in terms of policy reform, public-private partnerships, and investment 

promotion. On all three mutually reinforcing fronts, PRICE activities will be driven by 

market demand and will seek to create economic growth benefits and promote equity among 

women, young adults, farmers, and SMEs. Over its life, the project will facilitate $200 

million in sales and $4 million in investment while creating 40,000 jobs. PRICE’s 

communication strategy focuses on publicizing successes for the entire project and specific to 

each activity through awareness-building and media tools (press releases, newsletters, etc.).  
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D. Organizational Structure 

The project team is led by Chief of Party Robert Webster. A director of business 

development will oversee the activities of PRICE business advisors in the three PRICE 

offices in Dhaka, Khulna, and Bogra. Additional technical support will be provided by 

business communications, aquaculture, and horticulture specialists. Programmatic support 

will be provided by the project’s M&E manager, equity integration manager, and operations 

team. The project organizational structure is presented in Exhibit 1. 

 
E. Results Framework 

Our approach to work planning and performance monitoring is based on a project results 

framework, critical planning, communications, and management tools. A results framework 

conveys the development hypothesis implicit in project goals and objectives, demonstrates 

the cause-and-effect relationship between key results areas (KRAs) and project intermediate 

results (PIRs), and describes how they will feed into the USAID/Bangladesh higher-level 

results identified in the country strategic plan. The overarching goal of the PRICE project is 

to help expand equitable economic growth in Bangladesh. This goal falls under 

USAID/Bangladesh’s Strategic Objective 12 (expanded economic opportunities created 

through equitable economic growth). Our project objective (poverty reduction through sales, 

jobs, and investment) contributes directly to this strategic objective. To help achieve these 

results, we have identified four PIRs: 

 

 PIR 1. Competitiveness of aquaculture increased 

 PIR 2. Competitiveness of horticulture increased 
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 PIR 3. Competitiveness of leather products increased 

 PIR 4. Enabling environment improved 

 

To facilitate work planning and performance monitoring, KRAs for each PIR (Exhibit 2) will 

enable us to track our performance with detail and precision. 

 

 

For work planning, activities have been developed around the project KRAs, which represent 

the fundamental results that PRICE must achieve to show progress toward the PIRs and, 

ultimately, toward USAID’s Strategic Objective 12. For each activity, we present planned 

interventions, partners, required resources, and milestones to be reached by the end of the 

performance period. For more detail on PRICE’s activities, please see Annex E, 

Implementation Table. The performance management plan includes indicators at all levels of 

the results framework (project objective, PIR, and KRA), enabling confirmation of the 

development hypothesis by showing progress toward immediate results as well as USAID’s 

higher-level results. Both the work plan and the performance management plan follow the 

structure presented in the results framework. 
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II. PRICE YEAR 1 WORK PLAN 
 
A. Work Planning Process 

This work plan was developed following a series of internal planning workshops held by 

Chemonics International on August 3, 7, and 9, 2008. The workshops were attended by the 

chief of party, the PRICE team, and the PRICE home-office director. They were facilitated 

by a work-planning specialist from the Chemonics home office.  

 

Because stakeholder input is critical to the success of this project, workshops for stakeholders 

from each sector were held on June 26 and August 4-6, 2008. These workshops enabled 

participants from the public and private sectors to provide valuable comments on work plan 

activities. Year 1 project activities were developed from information and ideas collected 

during these workshops, as well as numerous other meetings with private firms, associations, 

government agencies, etc. 

 
B. Sectors 

From mid-April through mid-June 2008, PRICE conducted a detailed sector analysis to 

complete the contractual deliverable of Task 1 (analysis of potential subsectors). This 

analysis served two purposes: to recommend three sectors for targeted PRICE interventions 

based on the objectives and criteria outlined in the PRICE contract, and to identify and 

outline key elements of the recommended sectors (potential connector firms, environmental 

and gender issues, areas of geographic concentration, subsector map, etc.). Based on the 

findings of the sector analysis report, the sectors chosen for PRICE’s work were aquaculture, 

horticulture, and leather products. 

 

The detailed sector analysis was followed by two additional Task 1 contract deliverables: a 

gender analysis and an environmental management plan. Information from these deliverables 

was incorporated into this work plan. 

 
B1. Aquaculture 

The aquaculture subsector is very important to Bangladesh’s economy. It has a high natural 

endowment; strong involvement of women and SMEs in the value chain, particularly at the 

processor and farm levels; and significant opportunities for equitable impact interventions by 

PRICE, both in facilitating direct sales transactions up and down the value chain and in 

designing and implementing strategic activities for the sector. Within the aquaculture value 

chain, PRICE will work in two subsectors: shrimp and fish.  

 

Shrimp subsector. Bangladesh produces two kinds of cultivated shrimp, brackish water 

shrimp (bagda) and freshwater prawns (galda). Bagda dominates production, but galda 

commands higher prices. Both occur in the southern half of the country. Although some 

shrimp are caught in the wild, most are farmed in the southwest quadrant of Bangladesh. 

Most farms use traditional, inefficient methods that result in low yields and encourage 

disease and toxins. With its high export volume — the second-largest contributor to export 

earnings — the shrimp subsector is extremely important to Bangladesh’s economy. 

Approximately 50 percent of shrimp exports are to the European Union and 30 percent to the 

United States. 
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Fish subsector. Fish (“white fish”) remains the dominant source of protein for Bangladesh 

food consumers and is therefore in high demand. Bangladesh produces both saltwater and 

freshwater fish, both naturally and through cultivation, throughout the country. Most of the 

production is consumed within Bangladesh, and cultivated freshwater carp comprises the vast 

majority of domestically consumed fish, virtually all of which is purchased in “wet” markets. 

Hilsa, produced in both salt and fresh water, is the major fish export. Freshwater carp is often 

discussed as a complementary species for galda ponds. Fish are not currently a high export 

earner for Bangladesh. 

 
B1a. Constraints on Growth 

The shrimp subsector has numerous growth constraints that PRICE will address during 

implementation. One principal growth constraint for the aquaculture sector is very poor 

bagda farm yields, leading to overcapacity and quality issues at the processor level. A second 

principal growth constraint is the lack of compliance in terms of labor practices and residue 

levels of nitrofuran and other toxins. The former presents a serious threat to continuing U.S. 

market access and the latter is an even greater threat to continuing EU market access, with 

the strong possibility of a second ban by the EU occurring later this year. 

 

The fish subsector also has numerous strategic growth constraints, some of which are similar 

to those in the shrimp subsector. These constraints include low yields resulting from poor 

farm practices; low-quality feed and inbreeding at the hatcheries; post-harvest losses; and 

limited access to domestic and export marketing opportunities. PRICE’s first year activities 

will address these growth constraints. 

 
B1b. Equity Issues 

Equity issues in the shrimp and fish sectors relate largely to gender discrimination, 

employment of underage workers, and benefits to farmers in the sector. Gender 

discrimination in the shrimp sector has received much publicity since a recent Solidarity 

Center report highlighting the lack of permanent labor contracts, overtime pay, appropriate 

working conditions, protection from abuse, and other issues. The same report commented on 

the presence of child laborers, particularly at the level of processor subcontract work. 

Although the report is controversial, with some stakeholders complaining of bias and 

inaccuracies, fundamental issues appear to exist in the sector with regard to the areas noted in 

the report. PRICE will work to address these concerns through its initiative to improve 

compliance with labor practices in the sector. 

 

As in other developing countries and other agriculture sectors in Bangladesh, concerns exist 

about shrimp and fish farmers receiving an equitable share of the “value chain pie.” Some 

concern can be attributed to structural elements of the value chain, such as fragmentation of 

farmers (i.e., small and many). Other concerns can be addressed by working to increase the 

yields of farmers through the use of more advanced farming methods. PRICE plans to 

address this concern through separate initiatives for the shrimp and fish subsectors. 

 
B2. Horticulture 

Horticulture in Bangladesh includes a wide range of locally grown, fruits, vegetables, and 

spices sold on the domestic market, including cabbages, radishes, mangoes, bananas, and 

jackfruit; however, the potato dominates, accounting for over one-half of all horticulture 
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production. Spices, including onions, chilies, and garlic, are increasingly popular as 

processed products.  

 

The sector is important to Bangladesh, particularly in terms of poverty reduction, with strong 

domestic demand for fresh fruits and vegetables. Some 10 million farmers participate in the 

value chain, and significant growth opportunities exist for processed fruits and vegetables on 

the domestic market and for general horticultural products in export markets. Production is 

abundant throughout Bangladesh, particularly in the very poor northwest region. Bangladesh 

is a net importer of horticultural products. 

 
B2a. Constraints on Growth 

The horticulture sector has numerous growth constraints that PRICE will address through 

work with direct sales transactions as well as sectorwide strategic activities. These 

constraints center around low farm yields due to poor farm management practices and high 

post-harvest losses due to poor post-harvest handling in terms of picking, packing, storage, 

and transportion. The horticultural sector is also not a strong export sector due to 

transportation and quality issues. During Year 1, PRICE’s work in horticulture will focus in 

Dhaka, northwest Bangladesh, and the Jessore/Khulna region. 

 
B2b. Equity Issues 

Although some gender and underage equity issues occur in the horticulture sector, most 

equity issues in the sector relate to farmers’ participation in the benefits of value-chain 

growth. As with aquaculture, some issues have to do with the significant fragmentation of the 

farming portion of the value chain. The PRICE horticulture initiatives outlined below seek to 

address this issue by working to improve farming practices, thereby increasing production 

and prices through contract farming work and by working with input retailers to provide 

embedded services such as extension advice on use of inputs, cultivation methods, and other 

information.  

 

Female participation in the horticulture sector is more common at the farming level, 

especially in the lower income areas of Bangladesh. Because of religious taboos and 

unfavorable social norms, the involvement of women at the entrepreneurial level is limited. 

Although some women work at the factory level (mostly in processing and packaging), 

female employment is experiencing an upward trend. Despite their involvement in the 

horticulture sector, female workers give their domestic duties more priority and do not see 

work in this sector as a lucrative economic opportunity. 

 
B3. Leather Products 

Bangladesh produces 200 million square feet of leather annually, exporting 80 percent to 53 

countries in the form of semifinished (75 percent) and finished leather (20 percent) and 

footwear and leather goods, such as handbags and accessories (5 percent). Leather and 

leather products are the third-largest foreign exchange earner, generating about $350 million 

in exports in 2005 and 2006. There is increasing global demand for Bangladesh’s prime grain 

leather, with opportunities for foreign growth for value-added products. In addition, demand 

within domestic markets is still unexplored. Strong SME linkages exist; 800,000 people and 

2,500 SMEs participate in the value chain. 
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B3a. Constraints on Growth 

The leather sector has numerous growth constraints, which PRICE will address through its 

direct value chain sales transactions work and sectorwide strategic activities. Constraints 

include poor and traditional flaying processes in the sacrifice of animals during the Islamic 

festival of Eid-ul-Adha, leading to flawed hides; uncompetitive SME suppliers; lack of 

skilled sewing operators; and poor marketing. Pollution is also a major issue: Tanneries in 

Hazaribagh (Dhaka) routinely emit toxic effluent into local waterways despite the 

government’s plan to move tanneries to Savar, where environmentally sound practices are 

more common. However, PRICE believes pollution can be mitigated by working only with 

processors and tanneries having proper facilities and by working with leather associations to 

address the issue. 

 
B3b. Equity Issues 

Equity issues in the leather products sector largely relate to gender discrimination (absence of 

wage parity, proper facilities, permanent contracts, protection from harassment, and other 

issues), underage employment, and effects on the poor of significant pollution at the tannery 

level. Evidence of gender discrimination is the fact that no women serve on the executive 

board of the Hazaribagh Tannery Workers Union. PRICE seeks to address these equity issues 

in its initiatives in the leather products sector by providing targeted training to women of 

legal age and by working with progressive connector firms such as Bata, Inani, and Apex and 

their SME suppliers. 

 
C. Technical Activities 

As noted above, PRICE will use three mechanisms to produce concrete results in sales, jobs, 

and investment, particularly for the benefit of women, young adults, farmers, and SMEs. 

These mechanisms will include (1) direct sales facilitation work with individual clients for 

value chain sales and development, (2) more strategic activities that address a sectorwide 

opportunity or constraint and therefore benefit a much larger number of value chain 

participants, and (3) improving the enabling environment for equitable growth. All three of 

these mechanisms are mutually reinforcing to achieve the project objective. 

 
C1. Direct Sales Facilitation in the Value Chains 

PRICE will facilitate direct sales transactions in all three sectors through offices in Dhaka, 

Khulna, and Bogra. PRICE business advisors will identify clients facing specific constraints 

to sales transactions and will facilitate solutions designed to address these constraints and 

increase sales. On a cost-share basis, the advisors will arrange for training and technical 

assistance; find buyers; organize SME suppliers; and source financing to create sales, jobs, 

and investment. Connector processing firms will often be the point of entry, but the advisors 

will work throughout the value chain to link connector firms with smaller suppliers and 

exporters or export markets. Equity issues will always be factored into client selection. 

 

The key for PRICE’s direct sales facilitation work will be the size and probability of the 

prospective buyer or buyers. The larger and stronger the prospect for sales (and concomitant 

equitable job growth and value chain linkages), the more PRICE will be willing to invest. 

Direct sales facilitation work also serves to inform the project team on sectorwide needs and 

gain credibility for the project. Direct sales facilitation work will result in increases in sales, 

jobs, and investment from both the transactions themselves and from copycat or 
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demonstration effects with rival firms. 

PRICE has already seen this happen with 

Surovi, a PRICE client connector firm 

(see box), with other firms expressing 

interest for a similar initiative. 

 

In the PRICE results framework, direct 

sales facilitation work is included in the 

first KRA for each of the first three PIRs. 

Each PIR relates to increasing the 

competitiveness of their respective 

sectors. 

 
C2. Strategic SectorWide Activities 

In addition to sales facilitation, PRICE will implement more strategic, sectorwide activities to 

promote growth and development throughout the value chain. Strategic activities will target 

primary sector constraints to sales, jobs, and investment growth, albeit not necessarily with 

specific sales to specific buyers in mind, as with direct sales faciliation. However, sales, jobs, 

and investment growth, particularly for the benefit of women, young adults, farmers, and 

SMEs, will still be key to activity design and implementation.  

 

For example, a key sectorwide growth constraint in the footwear subsector is the significant 

lack of skilled sewing operators, which results in lost sales and jobs opportunities for shoe 

manufacturers. PRICE will work with the Bureau of Manpower, Employment, and Training 

(BMET) and Apex, the largest shoe company in Bangladesh, to deliver sewing training to 

some 3,000 poor women annually from Tanguil and the surrounding areas. PRICE, BMET, 

and Apex will create a public-private partnership to deliver intial training on a pilot basis and 

secure a three-way commitment to build a sustainble and inclusive training operation for the 

sector after the pilot. 
 

PRICE will deliver other strategic, 

sectorwide activities to address sector 

growth constraints. The project will train 

shrimp farmers in modern practices to 

increase farm yields, a key sectorwide 

constraint (see box). PRICE will also 

work with shrimp sector stakeholders to 

improve local labor law and EU residue 

compliance. With post-harvest losses in 

horticulture at close to 30 percent, PRICE 

will seek to support contract farming and 

improve post-harvest handling through the 

promotion of cold storage, ripening 

chambers, and proper transportation 

packaging. 

 

As noted earlier, the three mechanisms to create equitable sales, jobs, and investment are 

mutually reinforcing. While sometimes, direct sales facilitation work with client firms will 

only inform the other two mechanisms, in some cases they will work hand in hand or be 

PRICE Direct Sales Facilitation 

Surovi, Ltd., a PRICE client firm 

Surovi is a vegetable exporter in Dhaka looking 
to increase potato exports to its Singapore buyer, 
who demands more product. But Surovi needs 
help with organizing and training potato farmers 
to produce a sufficient quanity and quality of 
potatoes. On a cost-share basis, PRICE will 
provide to Surovi contract farming and extension 
assistance to some 80 farmers to deliver the 
quantity and quality of potatoes demanded in 
Singapore. This is expected to result in $200,000 
in direct sales and 200 full-time equivalent jobs. 

A PRICE Sectorwide Activity 

Increasing shrimp farms yields 

The shrimp sector is the second-largest export 
earner for Bangladesh, benefiting some 1.2 
million people.  But a key growth constraint is the 
low farm yields due to very traditional farming.  
This leads to severe overcapacity at processing 
plants, compromising quality in the short term 
and sustainability in the long term. In partnership 
with the WorldFish Center (WFC), PRICE will 
work with  selected depot owners and up to 
15,000 shrimp farmers over the life of the project 
to improve farm management practices. This will 
significantly increase yields, resulting in some 
$50 million in value chain sales and 8,500 jobs. 
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strongly related. For example, PRICE will use its sectorwide contract farming initiative to 

specifically meet the need of Surovi, the aforementioned sales facilitation example, to satisfy 

the needs of its Singapore buyer to complete the sales transactions. 

 
C3. Improving the Enabling Environment 

Finally, PRICE will improve the enabling environment for the equitable growth of its three 

sectors. This work will include identifying and communicating policy issues that are major 

constraints to sector growth, facilitating public-private partnerships, promoting pro-poor 

economic growth, and working with associations and NGOs to advocate adherence to fair 

labor practices. With regard to policy reform, the project will work closely with the 

anticipated PAMA project to identify policy growth constraints for PRICE’s sectors for 

further advocacy by PAMA and other policy stakeholders. 

 
C4. “Windows of Opportunity” 

PRICE is also prepared to pursue windows of opportunity that were not originally 

anticipated, but that fall with the project scope of work during implementation. This good 

development practice conforms to PRICE’s underlying principle of responding to the market. 

PRICE’s very recent inclusion of providing training for the Department of Fisheries’ FIQC 

testing lab in Dhaka in response to EU concerns is an excellent example. PRICE is prepared 

to pursue other such opportunities as they arise. These could include addressing demand for 

opportunities in information and communications technology (e.g., use of mobile phones to 

provide timely market information to farmers); sectorwide quality certification initiatives 

based on private sector demand; or implementing other initiatives on a pilot basis. As with 

any initiative, the key decision driver will be the likelihood of generating sustainable and 

equitable sales, jobs, and investment. 

 
D. Technical Activities by Results Framework 

In the PRICE results framework, activities are divided into four PIRs, with the first three 

representing work to improve the competitiveness of each of its sectors respectively, and the 

fourth representing work to improve the enabling environment. With regard to the PIRs for 

improving the competitiveness of each sector, direct sales facilitation work is captured in the 

first KRA, with the other KRAs in each of the sector PIRs being strategic, sectorwide 

activities that further upgrade key parts of the sector value chain. For more detail on PRICE’s 

activities, please see Annex E, Implementation Tables.  

 
D1. PIR 1: Competitiveness of Aquaculture Increased 

As noted above, there are currently three main weaknesses or threats to the competitiveness 

of Bangladesh aquaculture, particularly with regard to the shrimp industry. These three 

weaknesses or threats are (1) the very low yields in both shrimp and fish farms, (2) concern 

in the important U.S. market over labor practices in the Bangladesh shrimp industry, 

particularly with regard to women and children, and (3) a possible ban by the EU of 

Bangladesh shrimp exports, due primarily to the presence of nitrofurans and other toxins in 

Bangladesh shrimp. 

 

PRICE’s strategic sectorwide activities will address each of the three weaknesses or threats 

noted above. Sales facilitation work will work to link processors with farmers upstream in 

the value chain and with food retailers, exporters, and foreign buyers downstream in the 
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aquaculture value chain. All of this will also inform the PRICE team on policy or regulatory 

issues that need to be analyzed and communicated for further advocacy. 

 

Success in this PIR — as with all three sector PIRs — will be measured in terms of sales, 

jobs, and investment facilitated, with success in each KRA contributing directly or indirectly, 

particularly for the benefit of women, young adults, and farmers.  

 
KRA 1.1. Value Chain Linkages Strengthened 

 

Activity 1. Identify clients and support direct value chain sales. Through PRICE offices in 

Dhaka, Khulna, and Bogra, PRICE business advisors will work to promote sales, jobs, and 

investment by facilitating solutions to specific constraints to aquaculture clients’ sales 

transactions. The geographic focal points of this work will be Dhaka and Khulna, with 

processing firms expected to be the entry point for assistance. PRICE anticipates working 

with 18 aquaculture clients during Year 1 to identify specific constraints to realizing some 50 

sales transactions. With severe overcapacity being a main constraint for shrimp processing 

firms, it is expected that much of PRICE’s work in this sector will be linking processors with 

farmers supported by PRICE in KRAs 1.2 and 1.3, which focus on significantly increasing 

the yields of both shrimp and fish farm ponds. It is further expected that PRICE direct sales 

clients in aquaculture will be key participants in work to improve labor and quality 

compliance throughout the sector (KRA 1.4), leading ultimately to industry traceability. In 

all cases, equity issues will be considered when selecting clients. 

 

An example of sales facilitation work in aquaculture, albeit with fin fish, is current PRICE 

client Peninsula Seafood. Peninsula catches fish in the Bay of Bengal, and after quick-

freezing on board its own vessels, is beginning distribution to main retail supermarkets in 

Dhaka, such as Nandan and Agora. However, its female sales force is underperforming due 

to a lack of proper in-store sales training. On a cost-share basis, PRICE has designed a 

training program for Peninsula to increase sales by $2 million jobs by 100 over the life of the 

project. 

 

Activity 2. Market development for direct value chain sales. In support of facilitating the 

direct value-chain sales in Activity 1, PRICE will conduct market research for Bangladesh 

aquaculture products. In particular, PRICE will identify potential buyers in domestic and 

international markets for linkage to BSC clients and their SME suppliers. PRICE will 

maintain a database of potential buyers and engage them in support of client sales. Using the 

example of Peninsula Seafoods, the PRICE team is utilizing its experience in the food 

processing sector to introduce the company to more retail stores throughout Bangladesh to 

widen Peninsula’s distribution and sales. 

 

Activities 1 and 2 will occur throughout Year 1 of this work plan. 

 
Likely partners  Bangladesh Frozen Food Exporters Association, various farmers 

associations, hatchery associations, Department of Fisheries, Bangladesh 

Fisheries Research Institute, perhaps the Export Promotion Bureau 

 
Resources  Long- and short-term technical assistance (international and domestic), 

training as client needs dictate 

 

Key Milestones  Direct sales facilitation support provided to at least 18 connector firms 
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KRA 1.2. Shrimp Farm Management Improved 

 

Activity 1. Capacity building of depots for technology transfer. Activities 1 and 2 seek to 

address the principal growth constraint in the shrimp sector: very low farm yields. 

Recognizing that depot owners are the key link between farmers and processors, PRICE will 

support the development of embedded extension services from progressive depot owners to 

shrimp and prawn farmers, including support for the recruitment, hiring, and development of 

depot extension facilitators. Under the tutelage of WFC technicians, these facilitators will 

train farmer groups in better farm management practices to significantly increase farm yields 

(see Activity 2). Most capacity-building work with depot owners will take place in the fall of 

2008 and early 2009. PRICE will work to link these critical depot owners to processing 

clients under KRA 1.1. 

 

Activity 2. Transfer technology to shrimp and prawn farms. Concurrent with Activity 1, 

PRICE will work with partner depot owners and extension facilitators to select shrimp and 

prawn farmers and train them in better farm management practices to significantly increase 

farm yields. Based on established criteria, the farmers and group leaders will be selected in 

late 2008 and early 2009; training of farmers in February through July 2009 will follow the 

production cycle. The comprehensive training will include eight modules from seeding to 

post-harvest handling. PRICE looks to work with 15,000 shrimp farmers over the life of the 

project, including 2,000 in 2009. 

 

Likely partners  Depot owners and shrimp and prawn farmers 

 

Resources Long-term technical assistance and WorldFish Center subcontract 

 

Key Milestones Six partner depot owners and 2,000 shrimp farmers strengthened 

 

KRA 1.3. Fish Associations Strengthened for Expanded Fish Production 

 

Activity 1. Assist in procurement of fish farm inputs. PRICE will work with three to five 

fish farm associations in Year 1 to significantly increase their sales through better access to 

affordable inputs, technology transfer for improved farm management practices and higher 

yields, and improved group marketing. Where possible, these activities will be coordinated 

with KRA 1, especially linking with processors, retailers, and exporters.  

 

PRICE has developed a shortlist of seven 

partner associations (see box) that will be 

narrowed down to between four and six. Most 

of these associations are in Mymensingh or 

surrounding districts. Under this activity, 

PRICE will work to improve their access to fish 

farm inputs through group purchases of 

affordable, quality-grade inputs and embedded 

services. PRICE will work with the same 

partner associations for Activities 2 and 3, 

thereby assisting some 1,800 farmers in Year 1. 

 

A PRICE Sectorwide Activity 

200 fish farmers of PFPFA supported 

The PFPFA fish association will receive 
PRICE support on a cost-share basis on 
group procurement, pond management, and 
group marketing. PFPFA, which is well 
represented by women farmers, looks to 
double its production and be connected to 
PRICE direct sales clients under KRA 1.1 
and to input suppliers, including feed 
suppliers, microfinance institutions, etc. 
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Activity 2. Improve fish farm management practices. In coordination with other KRA 3 

activities, PRICE will work with members of partner associations to communicate modern 

fish farming techniques for higher yields in response to a recognized growth constraint for 

the sector. PRICE will train association group leaders as master trainers in farming 

techniques for diverse fish species, and these master trainers in turn will train farmers 

through hands-on training, demonstrations, and opportunities to learn by doing.  

 

Activity 3. Improve group marketing. PRICE will work with its partner associations or 

cooperatives to coordinate production and marketing of small, fragmented fish farmers to  

obtain higher prices and reach more distant, diversified markets. This activity will also 

involve improving post-harvest handling, transportation, and cold-chain management. The 

entire activity will generate sales, increase jobs within the value chain, and expand markets.  

 

Likely partners Fish farm associations or cooperatives to be determined 

 

Resources Long- and short-term technical assistance (local) 

 

Key Milestones Up to six fish farm associations and 1,800 fish farmers strengthened 

 

KRA 1.4. Improved Industry Compliance 

 

Activity 1: Training on labor rights 

and responsibilities. Recently 

published reports on alleged labor 

abuses in the shrimp industry, 

particularly with regard to women 

and children, have raised real 

concerns in the critical U.S. market. 

To offset the threat and promote fair 

labor practices, Activity 1 will 

involve working with the BFFEA 

and BSFF to train owners/managers, 

workers, and contractors of shrimp 

processing firms on rights and 

responsibilities under local labor law (see box). This activity will set the stage for increased 

industry compliance with local labor law under the enforcement regime developed in 

Activity 2, below. 

 

Activity 2. Develop effective labor law enforcement regime. To improve industry 

compliance with local labor laws, and ultimately with international labor practice standards, 

the industry must move beyond awareness and training to an effective law enforcement 

regime that audits processors and their contractors on labor practices. Such a regime does not 

currently exist. By the end of Year 1, in consultation with industry stakeholders, PRICE 

anticipates fielding an international expert to make recommendations to stakeholders on 

regimes that could prove effective in the local context. These might include a government 

department, a semiautonomous department, a self-regulatory organization, or other 

possibilities.  

 

Activities 1 and 2 both assume a commitment by industry — particularly at the processor 

level — to improve compliance within the sector. Both the BFFEA and BSFF have indicated 

A PRICE Sectorwide Activity 

Fair Labor Practices Promoted 

To promote fair labor practices and protect 
Bangladesh’s U.S. market for shrimp exports (30 
percent of shrimp exports), PRICE expects to provide 
training to 10 pilot processing firms in the Khulna 
region on local labor law compliance. Owners, 
workers and contractors of these processors will be 
trained on their respective rights and obligations under 
the labor laws.  Training will include workshops, 
attractive and well-placed posters, and technical 
assistance on worker documentation. 
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their support for these activities. As with all PRICE activities, if stakeholder commitment is 

absent, the work plan will be adjusted.  

 

Activity 3. Support compliance with EU residue standards. While nitrofuran and other 

residues with regard to exports to the EU have been an ongoing issue for over a decade, it has 

only recently come to light that another EU ban is very possible or likely within a matter of 

months. The situation, and therefore PRICE’s work in this area, is still evolving, but PRICE 

is working to provide urgent assistance to the Fish Inspection Quality Control of the 

Department of Fisheries prior to the arrival of another EU delegation in November. This 

emergency assistance would be to train more than 30 FIQC lab and field inspection staff in 

October on topics required by the EU, which would include 8 trainers trained to train another 

110 FIQC regional staff. PRICE is also exploring the possibility of providing a lab consultant 

to improve the integrity of the FIQC Dhaka lab, which tests shrimp samples from processors 

for nitrofurans and other substances. Further PRICE support is still being determined. 

 

Likely partners Bangladesh Frozen Food Exporters Association (BFFEA)), Bangladesh 

Shrimp and Fish Foundation (BSFF), Solidarity Center, Government of 

Bangladesh 

 

Resources Long- and short-term technical assistance (local and international) and 

service providers 

 

Key Milestones At least 10 shrimp processors fully trained in local labor law compliance 

  Labor law enforcement regime proposed. 

 More than 30 FIQC lab and field inspection staff trained. 

 

KRA 1.5. Input Quality Improved 

 

Activity 1. Build capacity of hatchery technicians. Early consultation with industry 

stakeholders suggests that a weakness of the sector is dependence on foreign technicians to 

operate post-larvae hatcheries for absentee owners. Quality post-larvae are a critical input to 

shrimp and prawn farms. PRICE will conduct a simple survey of hatchery owners in Year 1 

to determine the degree of this weakness and decide whether PRICE support is required to 

train local hatchery technicians. If so, it is expected that implementation would occur in Year 

2, given the demands of other sector activities in Year 1. 

 

Activity 2. Promote screened post-larvae. PRICE work to improve farm management 

practices for higher farm shrimp yields would be incomplete — and perhaps wasted — 

without further work to ensure that PRICE partner farms also use laboratory screened post-

larvae to avoid white spot virus and other problems. PRICE will provide support through 

training under KRA 2.2, and also by providing a technician to one or more laboratories to 

screen post-larvae for partner farms. 

 

Likely partners Hatchery association and post-larvae laboratories 

 

Resources Long- and short-term technical assistance and WFC subcontract 

 

Key Milestones At least one post-larvae laboratory supported 
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D2. PIR 2: Competitiveness of Horticulture Increased  

As noted above, the main weaknesses or threats to the competitiveness of Bangladesh 

horticulture (1) poor post-harvesting handling, (2) low farm yields, and (3) poor exports, 

which relates to export policy issues, quality, and other factors. PRICE’s strategic sectorwide 

activities will address each of these three weaknesses or threats. Sales facilitation will work 

to link processors with farmers upstream in the value chain and with food retailers, exporters, 

and foreign buyers downstream in the horticulture value chain. All this will also inform the 

PRICE team on policy or regulatory issues that need to be analyzed and communicated for 

further advocacy. 

 

Success in this PIR will be measured in terms of sales, jobs, and investment facilitated, with 

success in each KRA contributing directly or indirectly. The project will publicize its 

successes in horticulture to encourage imitation and increase project impact. 
 

KRA 2.1. Value Chain Linkages Strengthened 

 

Activity 1. Identify clients and support direct value chain sales. Through PRICE offices in 

Dhaka, Khulna, and Bogra, PRICE business advisors will work to promote sales, jobs, and 

investment by facilitating solutions to specific constraints to horticulture clients’ sales 

transactions. PRICE anticipates working with at least 20 horticulture clients during Year 1 to 

identify specific constraints to realizing some 50 sales transactions. Similar to the Surovi Ltd. 

example cited previously, PRICE expects that a significant amount of direct value chain sales 

work will be helping clients organize contract farming, which will facilitate domestic and 

export sales for the connecting firm client and also to farmers upstream in the value chain. 

Contract farming also improves the quality and efficiency of farming, transportation, etc. 

PRICE is having similar discussions with BRAC to improve contract farming sourcing. As 

contract farming development is also an explicit sectorwide strategic activity under KRA 2.2 

below, PRICE will work to link its connector client firms with this initiative. 

 

Activity 2: Market development for direct value chain sales. In support of facilitating direct 

value chain sales, PRICE will conduct market research for horticulture products. This will 

include researching markets for existing sales facilitation clients, as well more general 

research to identify new market and buyer opportunities. For example, beyond support for 

upgrading Survoi’s potato contract farming supply to sell to an existing Singapore client, 

PRICE is currently research the Sri Lankan market for potential buyers of Surovi’s potatoes.  

 

Likely partners Bangladesh Fruit and Vegetable Exporters Association, Hortex, farmer 

associations 

 

Resources Long- and short-term technical assistance (international and domestic), 

training as client needs dictate 

 

Key Milestones Direct sales facilitation support provided to at least 20 connector firms 

 

KRA 2.2. Farm Management Practices Improved 

 

Activity 1. Analyze value chain of selected products. PRICE will analyze the dynamics of 

the vertically linked firms for selected products (potatoes, tomatoes, mangoes, pineapples, 

bananas, other vegetables, and spices) to better understand the various cost and 
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differentiation drivers involved in the chain. The analysis will include a review of constraints 

and opportunities at all levels of the supply chain, from input to marketing. The constraints 

and opportunities facing individual clients will be considered in the design of interventions to 

strengthen the value chain and enhance the competitiveness of client firms. The work will 

include in-depth interviews of value chain members; focus group discussions may also be 

held. 

 

Activity 2. Develop contract farming systems. The contract farming system is widely 

regarded as an integrated approach to agriculture development. In this system, farmers 

benefit from quality inputs, training, market linkages, and other useful information provided 

by the contractor. Under this activity, PRICE will identify at least four potential clients in 

Year 1 who want to strengthen their supply chain to provide quality products to their 

customers. Entrepreneurs with confirmed overseas or local buyers will be ideal for this 

initiative (see Surovi example). PRICE will assist the entrepreneurs in following guidelines 

for successful contract farming. It is expected that such entrepreneurs could be linked with 

more than 800 farmers in Year 1 alone. As noted earlier, this activity will be closely linked 

with KRA 2.1. 

 

Activity 3. Embedded services provided through input dealers. Farmers are highly 

dependent on agro-input sellers for information on relevant farming practices and the inputs 

they purchase. PRICE will partner with up to two seed companies to transfer to farmers, 

through retailers, knowledge of proper seed selection, input application, and other cultivation 

methods. The anticipated results are higher yields, improved products, and more jobs.  

 

In Year 1, PRICE and the seed companies 

will develop two training modules, each 

approximately two days long. A training-

of-trainers module will target 400 input 

dealers/retailers; once trained, each of the 

400 retailers will teach the second module 

to 50 farmers. The training modules will 

be developed in Year 1, and training will 

take place in Year 2. Leading input 

suppliers Syngenta and Lal Teer Seeds 

have already expressed keen interest in 

working with PRICE in this regard (see 

box). 

 

Likely partners Bangladesh Fruit and Vegetable Exporters Association and Hortex, key 

input suppliers (e.g., Syngenta and Lal Teer Seeds) 

 

Resources Long- and short-term technical assistance or training (local) 

 

Key Milestones  Value chain analysis report completed 

 Four contract farming systems developed 

  Training modules developed 

  

A PRICE Sectorwide Activity 

Syngenta possible partner for embedded 
extension services for farmers 

Syngenta is a highly regarded input supplier to 
the horticulture and aquaculture sectors in 
Bangladesh.  PRICE is exploring working with 
Syngenta to train its (SME) dealers to provide 
embedded extension services to the farmer 
clients of these dealers. If successful, this would 
(1) improve farm yields, (2) increase sales and 
jobs throughout the value chain, and (3) provide 
an effective and sustainable mechanism for 
providing extension services. 
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KRA 2.3. Post-Harvest Technologies Improved and Transferred 

 

Activity 1. Promote specialized storage systems for horticulture. Product life can be 

lengthened by regulating temperature, humidity, and oxygen levels in specialized storage 

chambers. Existing cold-storage systems in Bangladesh can handle only potatoes; they are 

not suitable for multiple products with different control parameters. This is a significant 

constraint for both export and local markets. Activity 1 will include transfer of knowledge 

about partnering clients interested in investing to build specialized storage systems, 

particularly cold chains. If sufficient partner commitment exists, PRICE will provide state-

of-the-art technical knowledge and support to develop a business plan and obtain any 

necessary financing, leading to better post-harvest handling and sector growth. 

 

Activity 2. Promote pilot ripening chambers for fruits and vegetables. Ripening of fruits and 

vegetables has been a sector challenge in Bangladesh, where most entrepreneurs using 

nonstandard chemicals for ripening. This has resulted in deterioration of quality and taste and 

has increased health risks to both workers and consumers. Following international examples, 

PRICE will facilitate the adoption of proper ripening technology to increased the value of 

products. PRICE tasks under this activity will include signing a memorandum of 

understanding with an appropriate partner; developing a business plan; providing a 

technology consultant; arranging an exposure visit to a commercial ripening chamber in 

India; and conducting follow-on awareness-building work for greater replication.  

 

Activity 3. Training on post-harvest handling and packaging. Poor post-harvesting handling 

of horticulture products results in current losses ranging from 16 to 37 percent and averaging 

26 percent. To address these losses, PRICE will work with local vegetable trader groups in 

wholesale markets on proper post-harvesting handling — primarily packing — from the 

farmer to the point of delivery to the trader. In Year 1, PRICE will support two trader groups 

of 15 to 30 traders each with 3 days of training in proper post-harvest handling, a possible 

regional study tour on proper handling with trader group champions, and linkages with 

superstores, such as Agora and Nandan.  

 

Likely partners Bangladesh Fruit and Vegetable Exporters Association and Hortex 

 

Resources Long- and short-term technical assistance, trainers, and travel costs 

 

Key Milestones Signed MOU and technology report and business plan for cold storage 

 Signed MOU and ripening chamber established 

 Training delivered to 30 to 60 traders 

 

KRA 2.4. Key Export Constraints Addressed 

 

Activity 1. Review current policies and provide recommendations and advocacy. Sector 

stakeholders express much dissatisfaction with the current export policy. Although the sector 

receives supposed benefits from numerous subsidies, the policy has limiting factors, some of 

which are caused by the subsidies themselves. For example, although the government, 

through the Biman national airline, subsidizes air freight costs to make Bangladesh 

horticulture products more competitive, subsidies are provided through an unpredictable — 

and therefore counterproductive — lottery system. A shortage of cold-chain storage at the 

government-operated airport also restricts export viability. Food safety and input standards 

are other issues that affect export growth. PRICE will conduct a thorough, practical study to 
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identify key bottlenecks to a pro-export policy. The findings will be disseminated to 

stakeholders and discussed with PAMA and others for further advocacy. 

 

Activity 2: Conduct feasibility study on BanglaGAP (or alternative). Some stakeholders 

have suggested that Bangladesh should have some type of basic quality certification for 

horticulture products — perhaps adopting a certification program similar to BanglaGAP that 

focuses on key quality standards while remaining sensitive to local capacities, largely cost. 

PRICE will conduct a study to determine the feasibility of the sector adopting this type of 

certification system. The study will engage stakeholders through a dissemination workshop 

for further discussion and will inform further PRICE initiatives, if any. 

 

Likely partners Hortex, Export Promotion Bureau, Bangladesh Fruit and Vegetable 

Exporters Association 

 

Resources Long- and short-term technical assistance (local and international) 

 

Key Milestones Report on pro-export policy recommendation completed 

 Feasibility study on BanglaGAP (or alternative) completed 

 
D3. PIR 3: Competitiveness of Leather Products Increased 

As noted above, the main weaknesses or threats to the competitiveness of Bangladesh leather 

products are lack of skilled sewing operators, inadequate marketing, and inefficient SME 

suppliers. PRICE’s strategic sectorwide activities will address each of these three 

weaknesses. Given the importance of SMEs in the supply chain of the sector, PRICE’s sales 

facilitation work is expected to include working with SME suppliers, in addition to training 

sewing operators and accessing new markets and buyers. All of this will also inform the 

PRICE team on policy or regulatory issues that need to be analyzed and communicated for 

further advocacy. 

 

Success in this PIR, as with all three sector PIRs, will be measured in terms of sales, jobs, 

and investment facilitated, with success in each KRA contributing either directly or 

indirectly. The PRICE project will publicize its successes in leather products for broader 

imitation and greater project impact. 

 

KRA 3.1. Value Chain Linkages Strengthened 

 

Activity 1. Identify clients and support direct value chain sales. Through PRICE offices in 

Dhaka, Khulna, and Bogra, PRICE business advisors will work to promote sales, jobs, and 

investment by facilitating solutions to specific constraints to leather products clients’ sales 

transactions. However, the geographic focal point of this work will be in Dhaka, as this is 

where most of the leather products and footwear producers are. PRICE anticipates working 

with 18 leather products (mostly footwear) clients during Year 1 to identify specific 

constraints to realizing some 50 sales transactions. 

 

For example, PRICE has agreed in principle with Apex, one of the largest and most socially 

conscious shoe companies in Bangladesh, to train some 300 poor women to become skilled 

sewing operators. This will help Apex preserve and increase sales, which are otherwise at 

risk because of the lack of operators. This is also another example of the close relationship 

between PRICE’s direct value chain sales work and more strategic sectorwide activities. In 
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this case, a pilot initiative will lead to a more 

inclusive, sustainable sectorwide initiative 

(see box and Activity 1 under KRA 3.3, 

below).  

  

Activity 2. Market development for direct 

value chain sales. In support of facilitating 

direct value-chain sales, PRICE will conduct 

market research on leather products. In 

particular, PRICE will identify potential 

buyers in domestic and international markets 

for linkage to BSC clients and their SME 

suppliers. 

 

Likely partners College of Leather Engineering and Technology, Bangladesh Finished 

Leather and Leather Goods Exporters Association, Leather Goods and 

Footwear Manufacturers and Exporters Association of Bangladesh, 

Leather Sector Business Promotion Council 

 

Resources Long and short-term technical assistance (international and domestic), 

training as client needs dictate 

 

Key Milestones Direct sales facilitation support provided to at least 18 connector firms 

 

KRA 3.2. Sectorwide Foreign Market Access Improved 

 

Activity 1. Support buyer visits to Bangladesh producers. Because face-to-face contact is 

critical for business transactions, PRICE will support visits of foreign leather products buyers 

to local producers. This is in addition to support for individual clients under KRA 3.1. PRICE 

will develop a direct-mail marketing piece promoting a linkage service whereby international 

buyers can register with PRICE and indicate the types of products they are interested in 

seeing during visits to Bangladesh. PRICE would identify potential producers and arrange 

itineraries, translation, buyer-funded accommodations, and other arrangements. PRICE 

would work with the Export Promotion Bureau (EPB), which would handle most of this 

work. This activity would also receive support from Activity 2. 

 

Activity 2. Support producer visits to international buyers. PRICE does not envision 

providing financial support for the participation of producers and exporters in international 

trade fairs, preferring to leave funding up to the Local Currency Development Fund (LCDF). 

However, PRICE will providing research, contacts, and guidance to sector associations and 

the LCDF in identifying and organizing participation in trade fairs. PRICE is researching key 

leather products trade fairs and will work with the EPB and leather associations for proper 

trade fair participation, including preparation seminars and training. 

 

Likely partners Export Promotion Bureau, Bangladesh Finished Leather and Leather 

Goods Exporters Association, Leather Goods and Footwear Manufacturers 

and Exporters Association of Bangladesh, Leather Sector Business 

Promotion Council, LCDF 

 

Resources Long- and short-term technical assistance (local) 

PRICE Direct Sales Facilitation 

PRICE and Apex partner to train women 
to preserve sales and jobs 

As with other shoe producers, Apex lacks 
skilled sewing operators, costing the firm 
sales and jobs for workers. To preserve 
some $7.5 million documented sales per 
year, PRICE and Apex will cost-share on the 
training of some 300 poor women and young 
adults to become sewing operators. Based 
on this pilot initiative, PRICE will facilitate a 
public-private partnership with Apex and the 
Bureau of Manpower, Employment, and 
Training for a more sustainable initiative. 
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Key Milestones Database of potential buyers established 

 At least two buyer visits organized in Year 1 

 PRICE supporting industry participation in at least one international trade 

fair 

 

KRA 3.3. Sustainable Workforce Skills Training Increased 

 

Activity 1. Develop skills of sewing 

operators. As already noted, it is clear 

from discussions with the large footwear 

manufacturers (APEX, Bata, etc.) that 

there is a significant shortage of skilled 

sewing operators in the footwear sector. 

Jenny could hire 300 and Apex could 

hire 700 immediately. Moreover, due to 

production growth and staff turnover, 

some analysts estimate the industry 

could absorb 500 skilled workers per 

month. PRICE is now working with 

Apex and the Bureau of Manpower, 

Employment and Training (BMET) to build a sustainable production worker training facility, 

leveraging the direct sales facilitation work with Apex noted just above.  

 

Under this public-private partnership, BMET will provide the facility, Apex will provide 

sewing machines, and PRICE will provide training support and support for poor women to 

participate. Over the ensuing year, the initiative would open to other footwear producers 

willing to make a similar contribution. Ultimately, the objective is an independent, well-

governed, and sustainable training institution for the sector. This intervention would begin in 

November or December and seek to train 3,000 women or young adults in the first full year 

of activity. 

 

Activity 2. Improve raw hide skinning techniques. Although Bangladesh produces quality 

hides for leather products, the quality is compromised through poor flaying practices during 

butchering that damage the raw hides. PRICE will seek to improve skinning techniques by 

designing and delivering a training and awareness campaign to educate 1,000 flayers and 

collectors regarding proper flaying techniques. This campaign could include posters, dramas, 

videos, billboards, and road shows in the period leading up to the Islamic festival of Eid-ul-

Adha, when many people sacrifice animals. This initiative will begin in mid-to late 

November 2008. 

 

Likely partners Bangladesh Finished Leather and Leather Goods Exporters Association, 

Leather Goods and Footwear Manufacturers and Exporters Association of 

Bangladesh, Leather Sector Business Promotion Council, College of 

Leather Engineering and Technology, Vairab Training Centre 

 

Resources Long- and short-term technical assistance, local communication and 

training service providers 

 

Key Milestones MOU with Apex, BMET, and PRICE signed 

A PRICE Sectorwide Activity 

Public-private partnership to train 3,000 poor 
women a year 

PRICE expects to faciliate a public-private 
partnership between the Bureau of Manpower, 
Employment ,and Training (BMET) and the 
footwear industry to meet the need for more 
skilled sewers. BMET will provide space in 
Tanguil, the industry will provide sewing machines 
and related materials, and PRICE will provide 
training development and delivery. Apex is the 
lead firm going in, but others are expected to join. 
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 Three skilled operator training deliveries completed 

 Flaying awareness training campaign developed and implemented 

 

KRA 3.4. SME Competitiveness Improved 

 

Activity 1. Understanding SME competitiveness needs. The leather products sector has some 

2,500 SMEs that regularly supply larger producers, such as Apex and Bata. Therefore, these 

SMEs represent a critical link in the value chain. Bata Shoe even has a formal business 

associates program whereby it outsources production to SME suppliers as much as possible. 

However, SMEs often cannot deliver as required. Over the life of the project, PRICE will 

support the competitiveness of these SMEs based on an assessment during Year 1 that will 

inform follow-on activities in Year 2 and beyond. Follow-on activities are expected to be 

developed in the areas of access to finance, management practices, and planning. If feasible, 

PRICE could create another activity in Year 1 to begin to address these issues. The needs of 

female entrepreneurs and managers will be especially considered in this activity. 

 

Likely partners Local banks, large, outsourcing leather products producers, Bangladesh 

Finished Leather and Leather Goods Exporters Association, Leather 

Goods and Footwear Manufacturers and Exporters Association 

 

Resources Long- and short-term technical assistance, service provider (local) 

 

Key Milestones One SME needs survey completed 

 

D4. PIR 4: Enabling Environment Improved 
 
PRICE will improve the enabling environment for the equitable growth of its three sectors. 

This work will include identifying and communicating policy issues that are major growth 

constraints, facilitating public-private partnerships, promoting pro-poor economic growth, 

and working with associations and NGOs to promote adherence to fair labor practices. With 

regard to policy reform, the project will work closely with the anticipated PAMA project to 

identify growth constraints to PRICE’s sectors for further advocacy by PAMA and other 

stakeholders. 

 

KRA 4.1. Policy Change for Pro-Poor and Compliant Growth Supported 

 

Activity 1. Identify, quantify, and communicate sector policy constraints, including 

corruption. Leveraging the work of PRICE in its other PIRs, PRICE will identify key sector 

policy growth constraints, including quantifying the costs or benefits (i.e., sales and jobs) of 

each constraint. PRICE will share this information with related institutions, such as PAMA 

and BICF, for advocacy with the government for changes in policy or regulations. This work 

will include identification of key “corruption tax” issues for the sector. Emphasis will be 

placed on policy or regulatory constraints to sales, jobs, and investment. The first such 

initiative will be the review of export policy review proposed in KRA 2.4 under PIR 2. 

 

Likely partners Sector associations, relevant sector government agencies, other 

government agencies, PAMA, BICF, other donor agencies 

 

Resources Long- and short-term technical assistance (local) 
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Key Milestones Two policy or regulatory growth constraints identified and communicated 
 
KRA 4.2. Public-Private Partnerships Strengthened 

 

Activity 1. Assist the government in 

administering the Local Currency 

Development Fund (LCDF). As indicated 

in PRICE’s contract, the Government of 

Bangladesh will administer an LCDF for the 

development of public infrastructure, 

equipment, and training to enhance the 

performance of PRICE sectors. The LCDF 

budget is approximately $5.5 million, 

representing a great opportunity to leverage 

project work and resources for greater 

impact. The government will be responsible 

for implementation and financial 

management of sponsored projects under the 

LCDF agreed by USAID. PRICE will 

support the planning, monitoring, and 

evaluation of these activities, focusing in 

Year 1 on the development of the technical 

assistance project proposal. It is possible 

that Year 1 will also see the start of 

implementation of one or two initiatives that 

promote increases in sales, jobs, and 

investment (see box for possible LCDF 

interventions). 

 

Activity 2. Facilitate public-private partnerships. In addition to the LCDF support work in 

Activity 1, PRICE will identify and facilitate public-private alliances to leverage private and 

public funding for investment in key sector growth opportunities or to address key 

constraints — particularly to increase sales, jobs, and investment. The list of potential 

partners for such alliances is broad; it will include local governments, multinational 

corporations, the Global Development Alliance (GDA), the Government of Bangladesh, 

institutional partners, and other affected stakeholders. Preliminary concepts that need further 

vetting include promoting public-private alliances for more cold storage facilities, better 

labor practices, and market information for farmers. Already noted is the expected 

partnership between Apex and the Bureau of Manpower, Employment, and Training to train 

sewing operators. 

 

Likely partners Government of Bangladesh, local governments, private sector 

 

Resources Long- and short-term technical assistance  

 

Key Milestones Technical assistance project proposal for LCDF completed 

 At least one public-private alliance prospect identified and outlined 

LCDF Opportunities 
 
Accreditated Shrimp Testing Labs  

As already noted, the lack of adequate lab 
testing of Bangladesh shrimp exports for 
nitrofuran and other residues represents of very 
serious threat to continuing EU exports. LCDF 
funding could support the development and 
operations of an internationally accreditated 
testing lab. 

Scaling up increasing shrimp farm yields 

In Year 1, PRICE and WFC will work with six 
depots and 2,000 farmers to increase shrimp 
farm yields, a key sector growth constraint.  With 
more than 600,000 shrimp farmers in 
Bangladesh and limited project funds, the LCDF 
represents an excellent resource for scaling up 
PRICE’s work beyond project resources. 

International Trade Fair Participation 

PRICE does not expect to fund industry trade 
fair participation. However, PRICE will support 
the leather products sector with identification of, 
and participation in, key shoe trade fairs. The 
LCDF could be an excellent vehicles to fund 
industry trade fair participation. 
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KRA 4.3. Understanding of Successful, Pro-Poor Economic Growth Promoted 

 

Activity 1. Conduct public outreach campaign. PRICE will develop and implement a 

communication and outreach strategy to promote pro-poor economic growth through its 

activities. The strategy will be developed by December of Year 1, with implementation to 

begin as per the strategy. The strategy and tools for conducting the campaign will be specific 

to the project sectors and will be approved by USAID. Tools are expected to include sector 

bulletins, press releases on activities, local dramas, workshops, etc. Communication and 

outreach will include PRICE’s participation in USAID’s Leaders Outreach Initiative and 

America Week programs. 

 

Activity 2. Coordinate efforts with other USAID projects and donor agencies. PRICE will 

coordinate closely with other development agencies to identify and support synergies among 

various existing and planned activities. In particular, this will include participating in local 

private sector development and Market Development Forum meetings and activities. These 

efforts will include coordination with implementers such as Katalyst and the South Asia 

Enterprise Development Facility to avoid program overlap and realize synergies. 

 

Activity 3. Study on ICT options for pro-poor growth promotion and knowledge 

management. PRICE intends to conduct a study on how ICT can be best used utlized to 

promote equitable growth and ongoing knowledge management in PRICE sectors. Subject to 

USAID approval, PRICE will team with Microsoft to conduct such a study during the latter 

half of Year 2. Results of the study will inform PRICE’s work plan going forward. 

 

Likely partners To be determined 

 

Resources Long- and short-term technical assistance (local) 

 

Milestones Project communication strategy developed and implemented 

 Regular participation in donor coordination meetings and activities 

 Study on ICT options for equitable growth promotion completed 

 

KRA 4.4. Associations Advocate Worker Protection 

 

Activity 1. Worker protection via codes of conduct promoted. Equitable economic growth 

means not only growth in sales, jobs, and investment, but also adherence to fair labor 

practices. Fair labor practices have been an issue in Bangladesh for some time, largely 

centered around child labor, discrimination against women, and labor contracts. To promote 

equitable growth, PRICE will work with the BFFEA and other PRICE sector associations to 

encourage compliance with local labor laws and other equity standards. Initially, this work 

will include the development, promotion of, and training on codes of conduct reflecting a 

commitment to adoption by association members. 

 

Likely partners Sector business associations 

 

Resources Long- and short-term technical assistance (local) 

 

Key Milestones Code of conduct developed 

 At least one training session on codes of conduct delivered 
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III. PERFORMANCE MANAGEMENT PLAN 
 

This section details the proposed Performance Management Plan (PMP) of the PRICE 

project. The PMP contains indicators that reflect the objectives and coherent strategies of the 

project to promote the competitiveness and equitable growth of its three designated sectors 

over the life of the project, particularly for the benefit of women, young adults, farmers, and 

SMEs.  

 
A. Approach to Monitoring, Evaluation, Analysis, and Communication 

Performance monitoring and evaluation (M&E) is a key management function that allows 

USAID and Chemonics to determine an activity’s progress toward its intended results and to 

make proper planning and management decisions. M&E includes the periodic assessment of 

project performance, efficiency, and impact — both expected and unexpected — in relation 

to stated objectives. The strength of M&E lies in its ability to provide timely information to 

improve project performance. Analysis and communication also are important elements of 

performance management. PRICE will add value to the raw performance and impact data it 

collects by conducting appropriate analysis and providing context for data interpretation.  

 
B. Types of PRICE Indicators 

The PRICE performance management plan contains indicators that will be measured 

quarterly or annually throughout implementation in order to evaluate progress towards 

targets agreed with USAID. The PMP will have two types of indicators to monitor PRICE’s 

contribution to (1) assessment of the impact of PRICE’s interventions and (2) key indicators 

of the global U.S. Foreign Assistance Framework.  

 

Custom Indicators. These PRICE performance indicators include impact, outcome, and 

output indicators of the Project Objective, Project Intermediate Results (PIRs), and Key 

Results Areas (KRAs) in order to track and report on project impact. The custom 

indicators, which are primarily impact or outcome in nature, are in Section C, below. 

 

Common Indicators. These indicators will be used to report on PRICE’s contribution to 

the global results of priority program areas of the U.S. Foreign Assistance Framework. 

The common indicators, which are primarily output in nature, are in Section D, below. 

 

Indicator reference sheets have been prepared for each indicator in order to provide more 

detail on indicator definition, units of measure, justification, data collection, and where 

possible, proposed targets. Indicator reference sheets are included in Annex D. 

 

In designing the PRICE M&E system, PRICE focused on indicators within the manageable 

interest of the activity. This approach allows the project to measure impacts that can, to a 

large extent, be attributed to the project. The project’s ability to demonstrate improvement in 

these measures is based on the following assumptions: 

 

 Absence of sociopolitical instability 

 Willingness of project counterparts and beneficiaries to carefully consider and 

implement project recommendations 

 Access to available statistics and cooperation in conducting surveys 
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C. PRICE Custom Indicators 

This section presents the custom indicators selected for monitoring under the PRICE M&E 

system. PRICE will review the performance management plan annually with USAID and 

modify indicators based on the direction of the project. The custom indicators are presented 

in the PRICE results framework hierarchy, moving from Project Objective to each PIR and 

their KRAs. 

 

The Project Objective custom indicator is the total number of full-time equivalent jobs 

created, reflecting that poverty reduction comes from having a sustainable job. All PIRs and 

their KRAs feed into this project objective, including the two custom indicators for each of 

the three sector PIRs, which are increases in sales and investment, and the custom indicator 

for the enabling environment, which is number of policy recommendations accepted for 

further advocacy. The table below shows a 15-month period for 2012-2013, with the target 

representing the life-of-project total. 

 

Project Objective: Poverty Reduction through Sales, Jobs, and Investment 

Indicator 1 Total number of full-time equivalent jobs created 

Justification True poverty reduction means having a decent job, with jobs arising from increases in 
sales and investment across the value chains in response to market demand. 
Consistent with this and with the PRICE contract, the focus of PRICE indicators will be 
on creation of jobs through sales and investment, particularly for the benefit of women 
and young adults. 

Targets 2008 2009 2010 2011 2012/13 

200 5,000 8,000 11,000 40,000 

PIR 1. Competitiveness of Aquaculture Increased 

Indicator 2 Total value of sales increased 

Justification Economic activity, in this case sales, is the main driver behind job creation. 

Targets 2008 2009 2010 2011 2012/13 

$200,000 $5,000,000 $16,000,000 $24,000,000 $75,000,000 

Indicator 3 Total value of investment increased 

Justification Economic activity, in this case investment, is the main driver behind job creation. 

Targets 2008 2009 2010 2011 2012/13 

0 $200,000 $400,000 $400,000 $1,600,000 

KRA 1.1. Value chain linkages improved 

Indicator 4 Number of sales contracts, etc., between connector firms and the value chain 

Justification Sales contracts signing solidifies relationships among value chain members and 
results in sales that create jobs. 

Targets 2008 2009 2010 2011 2012/13 

10 50 50 50 210 
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KRA 1.2. Shrimp farm management Improved 

Indicator 5 Percentage increase in shrimp farm yields 

Justification Low shrimp farm yields are a major sector growth constraint to increased sales. 
Measuring percentage increases of shrimp farm yields will indicate improved shrimp 
farm management and increases in sector sales overall. 

Targets 2008 2009 2010 2011 2012/13 

0% 50% 50% 50% 50% 

KRA 1.3. Fish associations Strengthened for Expanded Fish Production 

Indicator 6 Percentage increase in fin fish farm yields 

Justification Measuring percentage increases of fin fish farm yields will indicate improved shrimp 
farm management and increases in sector sales overall. 

Targets 2008 2009 2010 2011 2012/13 

0% 70% 70% 70% 70% 

KRA 4: Improved Industry Compliance 

Indicator 7 Percentage of processing firms compliant with local labor laws 

Justification Compliance with local labor laws is a vital requirement in order to maintain or grow the 
current U.S. shrimp export market. Currently, is no effective enforcement regime to 
verify compliance with local labor laws. 

Targets 2008 2009 2010 2011 2012/13 

0% 10% 50% 75% 90% 

KRA 5: Input Quality Improved 

Indicator 8 Increase in quantity of screened PL used by farmers 

Justification Screening post-larvae for white spot and other viruses is a key factor in ensuring good 
yields for shrimp ponds. Otherwise, shrimp ponds run the risk of being contaminated 
with stocked post-larvae that have viruses and therefore decimate pond shrimp 
populations. 

Targets 2008 2009 2010 2011 2012/13 

0  40,000,000 80,000,000 80,000,000 300,000,000 

PIR 2. Competitiveness of Horticulture Increased 

Indicator 9 Total value of sales increased 

Justification Economic activity, in this case sales, is the main driver behind job creation. 

Targets 2008 2009 2010 2011 2012/13 

0 $5,000,000 $12,000,000 $18,000,000 60,000,000 

Indicator 10 Total value of investment increased 

Justification Economic activity, in this case investment, is the main driver behind job creation. 

Targets 2008 2009 2010 2011 2012/13 

0 $200,000 $300,000 $300,000 $1,200,000 
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KRA 2.1. Value Chain Linkages Improved 

Indicator 11 Number of sales contracts, etc., between connector firms and the value chain 

Justification Sales contracts signing solidifies relationships among value chain members and 
results in sales that create jobs. 

Targets 2008 2009 2010 2011 2012/13 

0 50 50 50 200 

KRA 2.2. Farm Management Practices Improved 

Indicator 12 Percentage increase in farm yields 

Justification Measuring percentage increases of farm yields will indicate improved farm 
management and increases in sector sales 

Targets 2008 2009 2010 2011 2012/13 

0% 20% 20% 20% 20% 

KRA 2.3. Post-Harvest Technologies Transferred and Improved 

Indicator 13 Number of entities adopting post-harvest technologies 

Justification Sales contracts signing solidifies relationships among value chain members and 
results in sales that create jobs. 

Targets 2008 2009 2010 2011 2012/13 

0 10 20 30 90 

KRA 2.4. Key Export Policy Constraints Addressed  

Indicator 14 Number of export policy recommendations identified and communicated 

Justification Sales contracts signing solidifies relationships among value chain members and 
results in sales that create jobs. 

Targets 2008 2009 2010 2011 2012/13 

0 2 3 3 10 

PIR 3. Sales, Jobs, and Investment in Leather Sector Increased 

Indicator 15 Total value of sales increased 

Justification Economic activity, in this case sales, is the main driver behind job creation. 

Targets 2008 2009 2010 2011 2012/13 

0 $5,000,000 $12,000,000 $18,000,000 $65,000,000 

Indicator 16 Total value of investment increased 

Justification Economic activity, in this case investment, is the main driver behind job creation. 

Targets 2008 2009 2010 2011 2012/13 

0 $200,000 $300,000 $300,000 $1,200,000 

KRA 3.1. Value Chain Linkages Improved 

Indicator 17 Number of sales contracts, etc., between connector firms and the value chain 

Justification Sales contracts signing solidifies relationships among value chain members and 
results in sales that create jobs. 

Targets 2008 2009 2010 2011 2012/13 

0 50 50 50 200 
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KRA 3.2: Sectorwide Foreign Market Access Improved 

Indicator 18 Number of linkages facilitated between local firms and foreign buyers 

Justification In order to increase export sales, linkages must be made between local 
producers/exporters and foreign buyers for subsequent sales transactions and 
resulting jobs. 

Targets 2008 2009 2010 2011 2012/13 

0 10 20 30 90 

KRA 3.3. Sustainable Workforce Skills Training Increased  

Indicator 19 Percentage increase in private sector investment in workforce development 

Justification Sustainable training delivery is a key driver of workforce development, which is, in turn, 
a key driver of a sector’s competitiveness. Increases in private sector investment in, or 
increases in the willingness and ability to pay for, workforce development is an 
indication of the sustainability of sector training. 

Targets 2008 2009 2010 2011 2012/13 

0% 25% 50% 75% 100% 

KRA 3.4. SME Competitiveness Improved  

Indicator 20 Number of leather products SMEs assisted by PRICE 

Justification Part of PRICE’s mission is to encourage greater participation of SMEs in value chain 
growth. Also, SMEs play a particularly important role in the leather products sector, 
especially in footwear, in supplying some of the larger shoe companies, such as Apex 
and Bata. Accordingly, it is important that PRICE assist SMEs in this sector to improve 
their competitiveness and participation in value chain growth. 

Targets 2008 2009 2010 2011 2012/13 

0 20 50 100 270 

PIR 4. Enabling Environment Improved 

Indicator 21 Number of policy or regulatory recommendations by PRICE accepted by other 
institutions for advocacy 

Justification The design of PRICE is such that the project is to identify, quantify, and communicate 
to other institutions for further advocacy key policy or regulatory recommendations for 
sector growth. 

Targets 2008 2009 2010 2011 2012/13 

0 2 3 3 12 

KRA 4.1. Policy Change to Enhance Equitable Growth Supported 

Indicator 22 Number of identified, quantified, and communicated policy constraints 

Justification The design of the project is intended to identify and quantify policy or regulatory issues 
that negatively affect sector growth and to share these issues with appropriate 
institutions for further advocacy. The USAID EDGE initiative was to include PRICE and 
a PAMA policy advocacy project to be specifically designed for this purpose. 

Targets 2008 2009 2010 2011 2012/13 

0 2 3 3 12 
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KRA 4.2. Public-Private Partnerships Strengthened 

Indicator 23 Number of public-private partnerships strengthened 

Justification USAID has made the promotion of public-private alliances a key component of its 
development strategy based on the significant success of previous initiatives. PRICE 
also believes that excellent opportunities exist to leverage public-private alliances for 
greater project impact. 

Targets 2008 2009 2010 2011 2012/13 

0 1 3 3 10 

KRA 4.3. Understanding of Successful Equitable Growth Promoted 

Indicator 24 Number of pro-growth promotion activities implemented 

Justification Effective communication through these channels is vital to broadcast the elements of 
successful equitable growth for broader and deeper development impact. 

Targets 2008 2009 2010 2011 2012/13 

8 25 30 30 123 

KRA 4.4 Associations Advocate Worker Protection 

Indicator 25 Percentage of sector association firms adopting codes of conduct 

Justification Adopting a code of conduct indicates a commitment of a firm to adhere to principles, 
values, laws, or regulations consistent with good governance.  

Targets 2008 2009 2010 2011 2012/13 

0% 10% 25% 50% 75% 

 
D. PRICE Common Indicators 

 
This section presents the common indicators selected for monitoring under the PRICE M&E 

system. These common indicators have been selected to measure PRICE’s contribution to the 

achievement of results in priority programs identified in the U.S. Foreign Assistance 

Framework. The custom indicators are presented under the Project Objective in the PRICE 

results framework hierarchy. The table below shows a 15-month period for 2012-2013, with 

the target representing the life-of-project total. 

 

Project Objective: Poverty Reduction through Sales, Jobs, and Investment 

Indicator 1 Number of firms receiving USG assistance to improve management practices 

Justification Firms improve their productivity, and in turn their competitiveness, by adopting 
improved management practices. 

Targets 2008 2009 2010 2011 2012/13 

250 1,500 2,000 2,500 8,750 

Indicator 2 Number of firms receiving USG assistance to invest in improved technologies 

Justification Firms improve their productivity, and in turn their competitiveness, by investing in new 
technologies. 

Targets 2008 2009 2010 2011 2012/13 

250 3,000 4,000 4,750 17,000 
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Indicator 3 Number of persons participating in USAID workforce development programs 

Justification This indicator measures the number of individuals who enrolled in USG-funded 
workforce development programs. It is assumed that increased access to quality 
programs will result in a more skilled, adaptable workforce. 

Targets 2008 2009 2010 2011 2012/13 

300 2,500 3,700 4,000 14,500 

Indicator 5 Number of SMEs receiving USG-supported assistance to access bank loans or 
private equity 

Justification Firms improve their productivity, and in turn their competitiveness, by accessing 
capital and increasing investment in productive assets. 

Targets 2008 2009 2010 2011 2012/13 

0 200 300 400 1,400 

Indicator 6 Number of individuals having greater access to improved drinking water supply 

Justification PRICE-assisted fish pond entrepreneurs are expected to harvest an additional 3,300 
cubic meters of rain water per hectare from and for improved pond management 
practices from PRICE support. Approximately one-third of this water is expected to 
percolate into the surrounding ground, causing the water table and therefore drinking 
water supply to increase for greater access. 

Targets 2008 2009 2010 2011 2012/13 

0 0 7,500 7,500 22,500 

 
E. Baselines and Targets for Performance Indicators 

For the most part, baseline information is collected at the time of signing an MOU with a 

partner firm, association, or organization, with the collaboration of the partner being essential 

at this stage. We will review the targets proposed in the indicator reference sheets throughout 

Year 1 of project operations to determine whether they are realistic; if not, we will propose 

appropriate adjustments. During Year 1, substantial effort will focus on building 

relationships with our counterparts and identifying and resolving their problems. We expect 

the project’s greatest impact to begin in Year 2 of operations. Targets set for the indicators 

will reflect this trend. 

 
F. M&E System Design 

The M&E system is designed to involve all technical team members and project counterparts. 

This approach offers benefits in efficiency, ownership, and feedback.  

 

Efficiency. Because technical team members and counterparts have firsthand knowledge of 

their activities and the resulting impacts, they are best suited to efficiently collect and verify 

basic M&E data in their respective technical areas. 

 

Ownership. Through their involvement in project M&E efforts, technical team members can 

ensure that the information generated is relevant and consistent with the interests of the 

project, while our counterparts will see the demonstrated success of PRICE’s support. 
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Feedback. Because they have collected and analyzed M&E information, technical team 

members and counterparts will be aware of the project’s progress and will be able to use 

M&E information to guide implementation efforts. 

 

Our M&E system is designed to allow the efficient collection of data by project staff or 

counterparts. We will collect basic M&E data from the administrative and technical records 

of sector clients, specially designed surveys, and focus groups. We will also consult such 

additional sources of data as records, statistics, surveys, and databases maintained by the 

Government of Bangladesh, USAID, other donors, and NGOs.  

 
F1. Data Collection, Analysis, and Reporting 

The M&E system will be the basis for quarterly and annual reports to USAID. The PRICE 

team will collect and analyze performance information regularly; findings from the analyses 

will help determine whether adjustments to the project implementation plan are required. 

 
F2. Responsibilities of PRICE Staff 

The PRICE chief of party will supervise the overall M&E system. The project M&E 

specialist, Bani Amin, will be responsible for organizing data collection. He will ensure that 

project team members have the necessary tools to collect data and that they collect it 

consistently and at appropriate intervals. He will verify data quality and analyze and report 

trends. He will review the appropriateness of the performance management plan annually and 

make necessary additions or adjustments to the existing indicators. Our technical area 

specialists will be responsible for managing the process of primary data collection and entry 

in their respective technical areas. They will use the information to make management 

decisions about implementation activities. The technical specialists will communicate 

progress to our counterparts informally during the course of PRICE’s support activities and 

formally in quarterly reports to help them make decisions about and prioritize necessary 

interventions. 

 
F3. Data Elements and Collection 

Many of the project’s proposed indicators are aggregate indicators made up of various data 

elements. The M&E specialist will work with each technical specialist and counterpart to 

design database spreadsheets, forms, and surveys to capture and manage these data elements. 

If necessary, we may subcontract to a local research entity to conduct wide-scale surveys for 

this performance management plan. 

 
F4. Quality Control 

The PRICE technical team will provide initial quality control for the M&E raw data 

elements. Each team member will examine the data to identify common errors, including 

logical inconsistencies, out-of-range values, significant departures from trends, or other 

problems so that they can be immediately addressed. Bani Amin will be responsible for data 

quality control after data entry. He will perform basic data analysis and tabulation to identify 

potentially erroneous data. When errors are identified early, Mr. Amin will make appropriate 

corrections by coordinating and consulting with counterparts as appropriate. 
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F5. Potential for Double Counting 

PRICE will work to minimize potential double counting through close coordination between 

sectors and technical teams. The M&E specialist will review indicators with each team and 

identify areas where overlapping may occur. Once overlaps are identified, the teams will 

work together to determine how the data will be monitored and reported.  

 

Double counting also may occur between PRICE and other USAID projects operating under 

this Strategic Objective. The M&E specialist will identify these situations and work with 

partner projects to determine through which project the results should be reported. However, 

in some situations, it may be appropriate for both projects to monitor the same data. In these 

cases, the project may still monitor and report on the data, but it also will report on the extent 

of potential overlaps. With this information, USAID will be able to adjust for double 

counting when consolidating indicators from various partners. 
 

F6. Reporting and Review 

PRICE will provide updated performance data with each quarterly report, including a 

summary of activities implemented to control, verify, and validate the M&E data being 

reported, any anomalies discovered, and corrective measures taken. The reports will also 

provide contextual analysis when factors beyond the project’s control affect M&E 

information. The M&E specialist will ensure that all project M&E data and information are 

easily accessible and readily convertible to USAID’s internal reporting systems. The PRICE 

annual report will contain an executive summary of studies and evaluations completed; an in-

depth analysis of annual progress towards performance targets; discussions of major 

achievements, with supporting data; an analysis of project impact; a presentation of success 

stories, lessons learned, and best practices; explanations for any results that were not 

achieved; and a list of key obstacles and goals to be addressed during the following year.  
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ANNEX A. MARKET DEVELOPMENT PLAN 
 

 
A. The Buyer-Led Approach 

In all four PIRs, PRICE activities will respond to the demands of the market; this is the only 

way to achieve sustainable growth that translates into sales, jobs, and investment. Therefore, 

PRICE will draw upon the principles, approach, and success of similar USAID projects 

managed by Chemonics, such as Poverty Reduction and Alleviation (PRA) in Peru, Vende in 

Paraguay, and Caribbean Open Trade Support (COTS) in the Caribbean. 

 

Across the sectors of aquaculture, horticulture, and leather products, PRICE’s demand-driven 

approach will be buyer-led, seeking to link the market demands of domestic and international 

buyers to local exporters, producers, farmers, and SMEs. The buyer-led approach is PRICE’s 

market development plan to achieve project objective. 

 
B. Direct Sales Facilitation and Sector-Wide Activities 

The buyer-led approach will be reflected in the three mechanisms through which PRICE will 

facilitate the creation of sales, jobs, and investment. First, PRICE will facilitate sales 

transactions in these sectors through its three offices in Dhaka, Khulna, and Bogra. Second, 

PRICE will implement strategic activities to promote growth throughout the value chains. 

Strategic activities will target the main growth constraints to sales, jobs, and investment in 

each sector, facilitating a sectorwide supply response to market demand. For example, the 

PRICE initiative to increase bagda and galda farm yields is in direct response to demand at 

the processor level. 

 

PRICE business advisors will promote sales, jobs, and investment by facilitating solutions to 

specific constraints to the sales transactions of sector clients. Sometimes, sales facilitation 

will be a result of the creativity and effort of BSC business advisors (e.g., finding SME 

suppliers); at other times, PRICE will support clients with technical assistance or training if 

concrete sales opportunities can be realized. On a cost-share basis, the advisors will arrange 

for training and technical assistance; find buyers; organize SME suppliers; and source 

financing to create sales, jobs, and investment. Connector processing firms will often be the 

point of entry; however, PRICE will work throughout the value chain, giving special 

attention to SME suppliers to meet connector-firm requirements. 

 

To facilitate direct value-chain sales, PRICE will conduct market research for Bangladesh 

products in the three sectors. The research will include an evaluation of appropriate markets, 

given market requirements and the ability of Bangladesh firms to meet demand in terms of 

quality, price, timely delivery, and other factors both now and in the future. In particular, 

PRICE will identify potential buyers in domestic and international markets for linkage to 

direct sales facilitation clients and their SME suppliers. PRICE will maintain a database of 

potential buyers and engage them in support of client sales. As noted numerous times in 

Section II, in all cases, PRICE will look to connect its direct sales clients to sectorwide 

activities. Furthermore, PRICE plans a special initiative in the leather products sector to 

support buyer visits to Bangladesh and provide limited support for trade fair participation. 

Both these areas of support will building on buyer identification work. 
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ANNEX B. WORKFORCE DEVELOPMENT AND TRAINING PLAN 
 

 

The PRICE project Year 1 workforce development and training plan outlines how the project 

will implement proposed training and workforce development activities from September 

2008 through August 2009. 

 
A. Approach to Training and Workforce Development  

We propose a comprehensive approach to training 

and workforce development that enhances the 

institutional capacity of PRICE counterparts 

throughout the value chain and builds sustainability 

in the long term. Whenever possible, training and 

workforce development activities will focus on 

capacity building to ensure sustainability beyond 

the life of the project. Activities are designed to 

address critical training and workforce development 

needs as identified by key project stakeholders. The objectives of this training plan are to 

mobilize and manage an ambitious effort to build the knowledge, skills, and abilities of key 

institutions and professionals in Bangladesh’s aquaculture, horticulture, and leather sectors. 

Training activities selected for Year 1 directly support technical assistance efforts as 

described in the Year 1 work plan. This training plan is built on the following elements that 

will support achievement of performance targets while sustaining the expansion of human 

and institutional capacity well beyond the life of the project.  

 

Demand-driven, targeted training. During Year 1, training and workforce development 

efforts will focus heavily on building the fundamental knowledge and skills to support 

growth throughout the aquaculture, horticulture, and leather value chains. The PRICE team 

will develop demand-driven core training and workforce development activities that target 

critical value-chain constraints. As new constraints are identified, our technical team will 

review, revise, and amend this training plan as necessary to address these issues.  

 

Integrated sector development. Training efforts will support integrated sector growth 

focused on upgrading the value chain as a whole. Over the life of the project, national 

conferences, roundtables, workshops, and training courses will bring together stakeholders 

from the three sectors to discuss the impact of sectorwide issues and constraints on various 

market participants. These activities will focus on standardizing and streamlining processes, 

improving communication, creating market linkages, and instituting key labor policies. 

 

International best practices. To complement tailored training curricula delivered throughout 

Year 1, PRICE technical teams will incorporate international best practices into training 

activities. Through participation in observational study tours and off-the-shelf conferences 

and seminars, PRICE counterparts will be introduced to concepts and operations that 

demonstrate international best practices in aquaculture, horticulture, and leather. They will 

establish working relationships with experts who can share their experiences on topics as 

varied as efficient farm management, production and processing technologies, labor 

practices, food safety standards, and other related areas. PRICE will assign a technical 

advisor to each offshore activity to ensure that international examples are relevant to 

Bangladesh.  

Training Standards 

 Needs-based 

 Results-oriented 

 Based on adult learning principles 

 Supported by comprehensive 
written materials 

 Evaluated thoroughly 
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Training of trainers. Sustained growth of the aquaculture, horticulture, and leather sectors 

will require increased training capacity. An important element of the PRICE training plan 

will be to ensure that knowledge and skills are built within counterpart institutions or partner 

organizations so that training efforts continue beyond the project’s life. 

 
A1. PRICE Training Team 

All the activities described in this training plan will be supported by the PRICE field office 

and the Chemonics home-office international training department during Year 1. Each team’s 

roles and responsibilities are detailed below to ensure seamless delivery of training activities 

in Year 1. 

 

PRICE training team. The PRICE equity integration manager will oversee and support the 

technical teams in their training efforts. As the time for a training activity approaches, the 

equity integration manager will solicit information about the activity, notify the relevant 

technical team about applicable USAID regulations and deadlines, and clarify roles and 

responsibilities in developing each activity. He or she will be the primary point of contact for 

coordination of all details related to a particular training activity and will ensure that 

necessary staff resources are mobilized and coordinated — whether in the local office or 

from the Washington-based training team — to support delivery of high-quality training.  

 

Chemonics home-office international training department. The field office will be 

supported by Chemonics home-office training specialists, who are well-versed in USAID 

training regulations. The department will provide assistance to training efforts whenever 

needed. Available support includes guidance on USAID training regulations (ADS-252/253) 

and other required procedures (TraiNet, etc.), management of IRS-related compliance 

procedures, assistance in developing study tour and workshop agendas, and help in locating 

relevant off-the-shelf course materials. 

 
A2. Trainee Selection 

Criteria for selecting participants will be consistent with the needs of the project (for 

example, evidence that the participant holds a position that will maximize the benefit of the 

training). 

 
A3. USAID Reporting.  

The PRICE project will implement all training activities in compliance with the USAID ADS 

252/253 participant training regulations and USAID/Bangladesh mission guidelines. The 

PRICE training team will enter all necessary information regarding trainees and programs 

into the TraiNet database. Chemonics’ home-office international training department will 

support the PRICE training team in complying with all USAID reporting requirements. 

 
B. Baseline Assessment 

In Year 1, PRICE will focus on identifying and addressing immediate training and workforce 

development needs and conducting priority training activities. During the PRICE sector 

assessments in April and stakeholder workshops in August, we identified workforce and 

skills constraints in each sector and made an initial determination of training needs. Ongoing 

technical activities will inform PRICE of additional training and workforce development 
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needs for each PRICE component for incorporation into the training and workforce 

development plan. We will update our training plan yearly to ensure that emerging training 

and workforce development needs are addressed in each PRICE sector.  

 
C. Core Training and Workforce Development Activities 

This section describes the key workforce and skills constraints identified and provides an 

overview of core training and workforce development activities in each of the three PRICE 

sectors. Planned activities will integrate the capacity development needs of multiple actors 

throughout the value chain and respond to the precise needs of individual counterparts and 

client firms. 

 

To address constraints in each sector, PRICE will design workshops, road shows, course-

based and hands-on training sessions, and study tours to build capacity in production 

technologies, design, quality standards, gender equity, environmental compliance, and labor 

practices. PRICE will address other needs identified by the BSCs to ensure that members of 

value chains have adequate skills to be gainfully employed in their respective sectors.  

 
C1. Aquaculture  

This subsection presents workforce and skill constraints identified in the aquaculture sector 

and training activities that will support upgrading of the value chain. 

 

Workforce and skills constraints. The principal sectorwide workforce and skills constraint in 

the aquaculture sector is the absence of more modern farming practices, severely limiting 

farm yields and thus, sector sales and jobs. Farmers use traditional methods that do not focus 

on pond or stock management (improved feed, screened post-larvae, cleaning of ponds, etc.). 

Some differences exist in farm management in the shrimp/prawn and fish subsectors, but low 

yields related to traditional farming practices are prevalent in both. There are some 

indications that the lack of local hatchery technicians is another sector constraint.  

 

Core training and workforce development activities. In year 1, PRICE will address the farm 

management constraint in the shrimp and prawn subsector by training 2,000 farmers and 6 

depot owner extension facilitators in modified traditional and semi-intensive farm 

management practices. The depot owners represent a key institution of sustainability by 

essentially providing embedded farm management services to farmers through their 

facilitators. PRICE will train the depot extension facilitators, who will in turn train selected 

farmer groups. 

 

Because PRICE is not convinced of the need to train local hatchery technicians, the project 

will conduct a practical survey of hatchery owners to gauge concern and interest in this issue. 

If the need is genuine, PRICE will seek to develop a training initiative for this area in Year 2.  

 

To facilitate direct sales, PRICE could identify specific, previously unforeseen training 

opportunities by creating sales and jobs throughout the value chain. PRICE will assess these 

opportunities through its ongoing direct client sales work and deliver training on a cost-share, 

demand-driven basis for more sales and jobs growth. 
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C2. Horticulture  

Workforce and skills constraints identified in the horticulture sector are summarized below, 

along with a description of training activities designed to address these constraints. 

 

Workforce and skills constraints. As in the aquaculture sector, a principal skills constraints 

in horticulture is the lack of more effective farm management practices, including input 

selection and application, cultivation methods, and micronutrient use. This leads to 

inadequate yields and quality that hamper sales and jobs. Skills in post-harvest handling also 

are low, leading to much waste in more than 30 percent of production — another serious 

constraint to sales and jobs in the sector. In many cases, simple steps can reduce such losses. 

One example is using plastic crates during transportation to and from wholesale markets. 

 

Initial findings indicate that the skills of processing-line workers at horticultural processing 

firms could be improved. Further vetting is required; an opportunity may exist for workforce 

development in subsequent project years. 
 

Core training and workforce development activities. PRICE will address the principal 

workforce skills constraint in horticulture by training farmers in farm management practices 

and in proper post-harvest handling for transporting products to and from wholesale markets 

through embedded services at the input dealer level, in partnership with seed companies and 

through contract farming initiatives and training trader groups. In addition, PRICE will plan 

regional study trips to India to study modern contract farming systems and ripening 

chambers, and to Thailand to view post-harvest handling techniques. 

 

PRICE’s direct sales facilitation work through with client firms could identify specific, 

unforeseen opportunities to create sales and jobs throughout the value chain. PRICE will 

assess these opportunities through its ongoing direct client sales work and will deliver 

training on a cost-share, demand-driven basis for more sales and jobs growth. 

 

C3. Leather  

A number of workforce and skills constraints exist in the leather sector. These constraints are 

summarized below, along with an overview of activities designed to address these constraints 

and support value chain growth.  

 

Workforce and skills constraints. The first main workforce and skills constraint for the 

leather products sector is insufficient skilled sewing and stitching operators. Some industry 

stakeholders estimate that the industry could absorb some 500 new, trained sewing and 

stitching operators per month. A further problem is the improper flaying of raw hides during 

the key qurbani period, when most hides are harvested in Bangladesh. These practices cause 

flaws in otherwise high-quality hides, leading to waste. Finally, given the heavy involvement 

of SMEs in the leather products value chain, unidentified constraints may exist at the 

management level. 

 

Core training and workforce development activities. PRICE has two initiatives to address 

the main workforce and skills constraints for the leather products sector. First — perhaps 

addressing the greatest need with the greatest opportunity — PRICE will seek to provide 

large-scale support for training of poor women as sewing and stitching operators. PRICE is 

talking with key footwear companies and training institutes about how to structure the 



38 BANGLADESH PRICE 

initiative to ensure a real commitment from the companies, participation of poor women, and 

a sustainable training mechanism. PRICE also will address improper flaying practices by 

developing a campaign leading up to qurbani to raise awareness of better ways to flay raw 

hides, thereby improving quality. 

 

Finally, PRICE’s direct sales facilitation work through its client firms could identify specific, 

previously unforeseen training opportunities to create sales and jobs throughout the value 

chain. PRICE will assess these opportunities through its ongoing direct client sales work and 

will deliver training on a cost-share, demand-driven basis for more sales and jobs growth. 

 
D. Monitoring and Evaluation 

Training evaluation will take place throughout the training cycle and beyond the end of the 

activity. Evaluation offers the opportunity to examine personal and institutional impacts and 

to detect and correct problems for future activities. PRICE expects to use four levels of 

evaluation (Table 1). 

 
Table 1. Evaluation Levels for PRICE Training Activities 

Evaluation Level Measures Method When Applied 

1. Trainee reaction Trainee perceptions of 
program 

Trainee survey End of training  

2. Knowledge Trainee acquisition of new 
skills and information 

Program exercises During training  

3. Performance How much material is used in 
the workplace 

Interviews, 
observation 

Six weeks to six 
months after training 

4. Results Impact of training on the 
individual and organization 

Data gathering and 
analysis 

Six months to one 
year after training 

 

The PRICE training team and M&E specialist will use the PRICE performance monitoring 

plan to measure the impact of training activities and track results. They will conduct follow-

up evaluations with trainees and supervisors to ensure the effectiveness of training programs. 

 

E. Training and Workforce Development Matrix 

Table 2 details Year 1 training activities for each project component. We fully expect our 

technical team to review, revise, and amend this training plan after thorough consultations 

with counterparts so it accurately reflects value chain training needs, priorities, and timing 

preferences. We will communicate closely with our partners and solicit regular input to 

ensure that the training effort aligns with the project work plan and evolving needs. 
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Table 2. Training, Workshops, and Study Visits 

PIR 1: Aquaculture 

KRA Title Method Resource 
Target 
group 

Trainees
/Event 

# of 
Events 

Total 
Trainees 

Location 
# of 

Days 
Timing Results 

1.1.1 Demand-driven 
training from BSC 
work  

Training STTA 
(local or 
foreign) 

Value chain 
members 

TBD TBD TBD Bangladesh TBD Ongoing  To be determined for each 
case 

1.2.1 WFC project 
orientation  

Orientation WFC Depot and 
facilitators 

24 1 24 Khulna 1 October Participants learn about 
project 

1.2.1 Environmental 
management  

Training 
course  

WFC  Depot and 
facilitators 

24 1 24 Khulna 1 November Participants learn about 
environment 

1.2.1 Gender and labor 
compliance  

Training 
course  

WFC  Depot and 
facilitators 

24 1 24 Khulna 1 November Participants learn about 
equity issues 

1.2.1 WFC start-up 
workshop 

Workshop WFC Stakeholders 30 1 30 Khulna 1 October Stakeholders understand 
roles 

1.2.1 Farm management 
training of trainers 

Training of 
trainers 

WFC Extension 
facilitator 

30 1 30 Khulna 5 November-
December 

Extension facilitators 
prepared to teach farmers 
about good practices 

1.2.1 Group mobilization 
training 1 and 2 

Hands-on 
training  

 WFC  Group 
leaders 

40 2 80 Greater 
Khulna 

4 October-
December, 
November-
January 

Improved farm group 
mobilization skills 

1.2.2 Adapting new farm 
technologies 1 and 
2 

Hands-on 
training  

WFC 
extension 
facilitator 

Bagda 
farmers  

25 40 2,000 Khulna, 
Satkhira, 
Bagerhat 

160 January-
July, 
February-
August 

Improved pond preparation, 
fertilization, stocking, 
feeding, disease, etc. 

1.2.2 Post-harvest 
training 

Hands-on 
training  

 WFC  Depots and 
processors 

20 1 20 Khulna 3 October Improved post-production 
handling and cool chain 
management 

1.2.2 Harvest, sorting, 
transportation and 
marketing 

Training 
course 

WFC Connecting 
farm 
members 

30 2 60 Greater 
Khulna 

2 January-
February 

Farmers minimize harvest 
losses, improve sorting and 
grading. 

1.2.2 Methodology of 
data collection  

Training 
course 

WFC Extension 
facilitators  

20 1 20 Dhaka 2 November Extension facilitators s 
collect relevant data 
effectively 

1.3.1 Capacity building 
for farming 
associations   

Training of 
trainers 

Hired 
consultant 

Lead farmers  30 3 90 Mymensingh
Pabna, Cox, 
Barguna, 

6 October-
December 

Group leaders become 
better at group buying, 
credit, etc.  

1.3.2 Improved farming 
methodologies 

Training of 
trainers 

Hired 
consultant 

Lead farmers  30 3 90 Mymensingh
Pabna, Cox, 
Barguna 

6 October-
December 

Improved farming 
methodologies for increased 
yields 
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Table 2. Training, Workshops, and Study Visits 

PIR 1: Aquaculture 

KRA Title Method Resource 
Target 
group 

Trainees
/Event 

# of 
Events 

Total 
Trainees 

Location 
# of 

Days 
Timing Results 

1.3.2 Follow-up training 
programs for 
farmers 

Hands-on 
training  

Lead 
farmers  

Farmers 30 30 900 Mymensingh
Pabna, Cox, 
Barguna 

30 October-
February 

Farmers obtain high-quality, 
low-cost inputs for higher 
yields and prices 

1.3.2 Promoting 
sustainable farming 

Training of 
trainers 

Hired 
consultant 

Lead farmers  30 3 90 Mymensingh
Pabna, Cox, 
Barguna, 

6 March-July Improved eco-friendly 
farming methodologies  

1.3.2 
 

Sampling 
procedures  

Training of 
trainers 

Hired 
consultant 

Lead farmers  30 3 90 Mymensingh
Pabna, Cox, 
Barguna 

6 March-July Better sampling for lower 
costs and pollution 

1.3.2 Exposure visits  Study tour N/A  Lead farmers  10 2 20 China/ 
Vietnam/Tha
iland 

7 June-July Improved yield for fish 
farming, cool chain, filleting, 
etc. 

1.3.2 Polyculture of fish 
and prawns  

Training 
course 

Hired 
consultant 

Farmers 30 2 60 TBD 2 October-
December 

Improved fish polyculture for 
increased yields 

1.3.2 Crop rotations, and 
eco-friendly 
management 

Training 
course 

Hired 
consultant 

Farmers 30 2 60 Mymensingh
Pabna, 
Cox’s 
Barguna 

2 October-
December 

Better crop rotation for rice, 
fish, and prawns. 

1.3.2 Embankment 
farming  

Training 
course 

Hired 
consultant 

Farmers 30 2 60 Mymensingh
Pabna,Cox’s 
Barguna 

2 October-
December 

More integrated farming for 
better resource utilization  

1.3.2 Contract farming of 
fish and prawn  

Training 
course 

Hired 
consultant 

Farmers 30 2 60 Mymensingh
Pabna, 
Cox’s 
Barguna 

2 January-
February 

More contract farming to 
increase yields and security 

1.3.2 Resource 
management and 
value additions  

Training 
course 

Hired 
consultant 

Farmers 30 2 60 Mymensingh
Pabna, 
Cox’s 
Barguna 

2 January-
February 

Better resource 
management to broaden 
markets  

1.3.3 Chill killing and cool 
chain management  

Training 
course 

Hired 
consultant 

Farmers 30 2 60 Mymensingh
Pabna, 
Cox’s 
Barguna 

2 January-
February 

Higher confidence in 
keeping crops fresh after 
harvest.  

1.3.3 Hygienic dry fish 
growing/marketing  

Training 
course 

Hired 
consultant 

Farmers 30 2 60 Mymensingh
Pabna, 
Cox’s 
Barguna 

2 January-
February 

More efficient use of 
resources 
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Table 2. Training, Workshops, and Study Visits 

PIR 1: Aquaculture 

KRA Title Method Resource 
Target 
group 

Trainees
/Event 

# of 
Events 

Total 
Trainees 

Location 
# of 

Days 
Timing Results 

1.3.3 Fish value chain 
management  

Training 
course 

Hired 
consultant 

Farmers 30 2 60 Mymensingh
Pabna, 
Cox’s 
Barguna 

2 January-
February 

Better value chain 
management  

1.3.3 
 

Group marketing 
and post-harvest  

Training of 
trainers 

Hired 
consultant 

Lead farmers  30 3 90 Mymensingh
Pabna, 
Cox’s 
Barguna 

6 October-
December 

Improved group marketing, 
post-production handling, 
and cool chain management 

1.4.1 Raising awareness 
on local labor laws 

Workshop  BFSF and 
hired 
resources 

Processors, 
workers, 
contractors 

50 10 500 Khulna 1 January-
April 

Higher awareness of labor 
law and compliance 

1.4.2 On various lab and 
field inspection 
topics as per EU 
(auditing, sampling, 
EU laws, etc.) 

Training 
course 

TBD FIQC lab and 
field 
inspection 
staff 

38 1 38 Dhaka 6 October or 
November 

Higher awareness of lab and 
field inspection topics as per 
EU 

1.5.2 Proper post-larvae 
screening 

Hands-on 
training  

WFC/hired 
consultant  

Screening 
technicians 

30 2 60 Cox’s Bazar 
& Khulna 

2 March-April Increased use of screened 
post-larvae 
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Table 3. Training, Workshops, and Study Visits 

PIR 2: Horticulture 

KRA Title Method Resource 
Target 
group 

Trainees
/Event 

# of 
Events 

Total 
Trainees 

Location 
# of 

Days 
Timing Results 

2.1.1 Demand-driven 
training from BSC 
work  

Training STTA 
(local or 
foreign) 

Value chain 
members 

TBD TBD TBD Bangladesh TBD Ongoing  To be determined for each 
case 

2.2.1 Validation 
workshop on value 
chain (VC) analysis  

Workshop STTA 
(local) 

Value chain 
actors  

40 1 40 Bangladesh 1 January-
February 

Value chain analysis reports 
prepared 

2.2.2 Contract farming 
systems and 
management  

Training 
course 

STTA 
(local) 

Staff, 
supervisors 

15 4 60 Bangladesh 3 February-
March  

Contract farming systems in 
place 

2.2.3 Production 
technologies  

Training 
course 

STTA 
(local) 

Contract 
farmers  

25 32 800 Bangladesh 1 April-June Contract farmers trained 

2.2.4 Contract farming 
study tour  

Study visit  Event 
manager 

Processing 
firms and 
exporting 
partners 

6 1 6 India 7 May-June Ideal contract farming 
systems observed  

2.2.5 Post-harvest 
management TOT  

Training of 
trainers 

STTA 
(local) 

Processing 
firms and 
exporting 
partners 

15 4 60 Bangladesh 2 April-June Staff trained on post harvest 
technologies 

2.3.2 Proper handling of 
products and 
chemicals TOT 

Training 
course 

STTA 
(local) 

Dealers/ 
retailers 

400 16 20 Bangladesh 3 June-
August 

Dealers/retailers trained  

2.3.1 Specialized cold 
storage 
implementation  

Training 
course 

STTA 
(local) 

Staff of cold 
storage 
investor 

20 1 20 Bangladesh 2 June-July Cold-storage staff trained 
planning 

2.3.1 Ripening chamber 
study tour 

Study visit Event 
Organizer  

Horticulture 
trader group 
members  

5 1 5 India 5 March-May Investors fine-tune ripening 
chamber business idea  

2.3.2 Proper handling of 
products and 
chemicals  

Hands-on 
training 

Foreign 
Consultant 

Horticulture 
trader group 
members  

10 1 10 Bangladesh 3 July-August Ripening technology 
demonstrated 

2.3.3 Post harvest issues  Training   STTA 
(local) 

Trader groups 25 3 75 Bangladesh 2 May-July Local and national-level 
traders trained 
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Table 3. Training, Workshops, and Study Visits 

PIR 2: Horticulture 

KRA Title Method Resource 
Target 
group 

Trainees
/Event 

# of 
Events 

Total 
Trainees 

Location 
# of 

Days 
Timing Results 

2.3.3 Post-harvest 
handling study tour 

Study visit  Event 
organizer 

Trader groups 5 1 1 Thailand or 
India 

5 June-
August 

Ideal post-harvest handling 
observed 

2.3.3 Linkage with 
transportation 
systems study tour 

Study visit  STTA 
(local) 

Trader groups 12 1 12 Bangladesh 3 June-
August 

Linkages with plastic and 
transport firm and national-
level market traders  
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Table 4. Training, Workshops, and Study Visits 

PIR 3: Leather 

KRA Title Method Resource 
Target 
group 

Trainees
/Event 

# of 
Events 

Total 
Trainees 

Location 
# of 

Days 
Timing Results 

3.1.1 Demand-driven 
training from BSC 
work  

Training STTA 
(local or 
foreign) 

Value chain 
members 

TBD TBD TBD Bangladesh TBD Ongoing  To be determined for each 
case 

3.2.1 Support buyer visits 
to Bangladesh 
producers 

Awareness 
visit  

STTA 
(local) 

International 
leather 
products and 
footwear 
buyers 

TBD 1 or 2 3-4 buyers Bangladesh 4 TBD Establish relationships 
between buyers and 
producers to increase sales 

3.2.2 Support producer 
visits to 
international buyers  

Exposure 
visit  

STTA 
(local) 

Bangladeshi 
leather 
product 
producers 
and exporters  

TBD 1 4 TBD  7 TBD Producers will gain 
experience and perspective 
through exposure to 
successfully run factories 

3.3.1  Develop sewing 
and stitching skills 
of operators 

Factory 
training  

STTA 
(local)  

Leather 
factory 
operators  

700 3 2,100 Vairab  60 
days 

October-
August  

2,100 stitchers trained to 
produce leather footwear of 
superior quality to increase 
international sales 

3.3.2 Improve hide 
skinning techniques  

Awareness 
campaign  

STTA 
(local) 

Flayers at 
cattle markets 
before Eid 

50 20 1,000 Dhaka, 
Chittagong, 
other 
metropolitan 
areas 

TBD November-
December  

Teach best practices to 
1,000 flayers to improve 
quality of leather and 
increase export orders 

3.4.1 Understanding 
SME competitive 
needs 

Needs 
assess-
ment  

STTA 
(local) 

SME 
suppliers  

N/A N/A N/A Dhaka, 
Khulna, 
Bogra 

N/A TBD Enhance understanding of 
SME needs to design 
interventions for the next 
four years 
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ANNEX C. YEAR 1 BUDGET PROJECTION 
 

 

Line Item Projected Amount 

Salaries $353,130 

Fringe $218,010 

Overhead $287,200 

Travel and Transportation $52,780 

Allowances $118,070 

Other Direct Costs $53,490 

Equipment, Vehicles, Freight $55,930 

Training $86,000 

Subcontracts $106,650 

Strategic Competitiveness Fund  

Aquaculture $420,000.00 

Horticulture $350,000.00 

Leather $300,000.00 

Subtotal $2,401,260  

General and Administrative $142,870 

Subtotal $2,544,130  

Fixed Fee $127,210  

Grand Total $2,671,340  
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ANNEX D. CUSTOM INDICATOR REFERENCE SHEETS 

Performance Indicator Reference Sheet 
Project Objective.   Poverty reduction through sales, jobs and investment 

Name of Custom Indicator:  Number of full-time equivalent jobs created 

Custom Indicator Number:  1 

Custom Indicator Type:   Impact 

Description 

Precise Definition(s):  Full-time equivalent jobs will be defined as those equal to 260 work days per year for 

non-agricultural production and 150 days for agricultural production (given the seasonality associated with 
agriculture work).  Only new jobs will count, calculated by taking the total number of work days and dividing 
by 260 or 150, as appropriate.   A new job will attributed to the year in which the job originated.   

Units of  Measurement: Number 

Disaggregated by:  Sector, region, gender and age, if possible 

Justification & Management Utility:  True poverty reduction means having a decent job with jobs arising 

from increases in sales and investment across the value chains.  Thus, the focus of PRICE performance 
indicators will be on creation of jobs through sales and investment, particularly for women and young adults. 

Plan for Data collection 

Data Collection Method: PRICE will collect the jobs creation data directly from the PRICE assisted partner 

firms, organizations, and associations using pre-designed data forms.   The commitment and process of 
collecting initial baseline data and ongoing jobs information and other achievements will be outlined in 
detailed MOUs with partners.  PRICE will determine jobs creation data not only from the aforementioned 
steps, but also by a jobs creation multiplier model developed for each sector as per international standards.  
This is expected to be done by December 2008. 

Data Source(s ):   Records of partner firms or associations 

Frequency and Timing of Data Acquisition:  Quarterly 

Estimated Cost of Data Acquisition:  Minimal 

Responsible Individual at the Project:  M& E Manager 

Data Quality Issues 

Date of Initial Data Quality Assessment:   A baseline will be established with each partner enterprise, 

association, trader group, etc. at the time of the signing of an MOU with the partner. 

Known Data Limitation and Significance:  Partner organizations may not have good data record system 

Actions Taken or Planned to Address Data Limitations: PRICE may assist the partner organizations with 

record keeping through project staff expertise or hired consultant, if needed. 

Date of Future Data Quality Assessment:   PRICE will annually review data quality issues to ensure data 

is of sufficient quality for monitoring and evaluation purposes. 

Procedure for Future Data Quality Assessment:  Review data and conduct consistency check with the 

other value chain members. 

Plan for Data Analysis, Review & Reporting 

Data Analysis:  Comparison with baseline and target, trends, etc 

Presentation of Data:  Data will be presented in a table in PRICE quarterly and annual progress reports.  

Review of Data:  N/A. 

Reporting of Data:  PRICE quarterly and annual progress reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end. 

Notes on Baseline or Targets:  The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 200   

2009 5,000   

2010 8,000   

2011 11,000   

2012/13 15,700  Total is 40,000 jobs 

This Sheet Last Update on: 
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Performance Indicator Reference Sheet 
PIR 1:  Competitiveness of  aquaculture  increased 

Name of Custom Indicator:  Total value of sales increased  

Custom Indicator Number:  2 

Custom Indicator Type:  Impact 

Description 

Precise Definition(s):  The aggregation of the increase in the total value of gross sales of assisted firms in 

the value chain (farmer/producers, feed mills, depot operators, market intermediaries, processors, exporters, 
etc.) that can be attributed to PRICE activites.  

Units of  Measurement:  United States dollars converted from local currency, if necessary, at time of 

collection. 

Disaggregated by:  Domestic and export sales, and SME and non-SME, if possible. 

Justification & Management Utility:  Jobs are created by economic activity, which is largely measured by 

sales and investment. 

Plan for Data Collection 

Data Collection Method:  PRICE will collect the sales revenue data directly from the partner firms, 

organizations, and partner associations using pre-designed data forms.   The commitment and process of 
collecting initial baseline data and ongoing sales information and other achievements will be outlined in 
detailed MOUs with partners. 

Data Source(s ):   Records of partner firms or associations 

Frequency and Timing of Data Acquisition:  Quarterly 

Estimated Cost of Data Acquisition:  Minimal 

Responsible Individual at the Project:  M& E Manager 

Data Quality Issues 

Date of Initial Data Quality Assessment:   A baseline will be established with each partner enterprise, 

association, trader group, etc. at the time of the signing of an MOU with the partner. 

Known Data Limitation and Significance:  Partner organizations may not have good data record system 

Actions Taken or Planned to Address Data Limitations: PRICE may assist the partner organizations with 

record keeping through project staff expertise or hired consultant, if needed. 

Date of Future Data Quality Assessment:   PRICE will annually review data quality issues to ensure data 

is of sufficient quality for monitoring and evaluation purposes. 

Procedure for Future Data Quality Assessment:  Review data and conduct consistency check with the 

other value chain members. 

Plan for Data analysis, Review & reporting 

Data Analysis:  Comparison with baseline and target, trends, etc 

Presentation of Data:  Data will be presented in a table in PRICE quarterly and annual progress reports.  

Review of Data:  N/A. 

Reporting of Data:  PRICE quarterly and annual progress reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end. 

Notes on Baseline or Targets:  The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 200K   

2009 $5M   

2010 $16M   

2011 $24M   

2012/13 $30M  Total value of sales is 75 million USD 
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Performance Indicator Reference Sheet 
PIR 1:  Competitiveness of aquaculture  increased 

Name of Custom Indicator:  Total value of investment increased 

Custom Indicator Number:  3 

Custom Indicator Type:  Outcome  

Description 

Precise Definition(s):  The aggregation of the increase in the total value of investments of assisted firms in 

the value chain (farmer/producers, feed mills, depot operators, market intermediaries, processors, exporters, 
etc.)that can be attributed to PRICE activites. Investment will include loans and private equity. 

Units of  Measurement:  U.S. dollars converted from local currency, if necessary, at time of collection 

Disaggregated by:  SME and non-SME, if possible. 

Justification & Management Utility:  Jobs are created by economic activity which is largely measured by 

sales and investment. 

Plan for Data Collection 

Data Collection Method:  PRICE will collect investment data directly from the partner firms, organizations, 

and partner associations using pre-designed data forms.   The commitment and process of collecting initial 
baseline data and ongoing investment information and other achievements will be outlined in detailed MOUs 
with partners.  

Data Source(s ): Records of partner firms or associations  

Frequency and Timing of Data Acquisition:  Quarterly 

Estimated Cost of Data Acquisition:  Minimal 

Responsible Individual at the Project:  M& E Manager 

Responsible Individual at the Project:  M& E Manager 

Data Quality Issues 

Date of Initial Data Quality Assessment:   A baseline will be established with each partner enterprise, 

association, trader group, etc. at the time of the signing of an MOU with the partner. 

Known Data Limitation and Significance (if any):  Partner organizations may not have good data record 

system 

Actions Taken or Planned to Address Data Limitations: PRICE may assist the partner organizations with 

record keeping through project staff expertise or hired consultant, if needed. 

Date of Future Data Quality Assessment:   PRICE will annually review data quality issues to ensure data 

is of sufficient quality for monitoring and evaluation purposes. 

Procedure for Future Data Quality Assessment:  Review data and conduct consistency check with the 

other value chain members. 

Plan for Data analysis, Review & Reporting 

Data Analysis: Comparison with baseline and target, trends, etc. 

Presentation of Data:  Data will be presented in a table in PRICE quarterly and annual progress reports.  

Review of Data:  N/A. 

Reporting of Data:  PRICE quarterly and annual progress reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end. 

Notes on Baseline or Targets:  The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 0   

2009 $200K   

2010 $400K   

2011 $400K   

2012/13 $600K  Total value of investment is 1.6 million USD 
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Performance Indicator Reference Sheet 
KRA 1.1.  Value chain linkages improved 

Name of Custom Indicator:  Number of sales contracts, etc. between connector firms and the value chain. 

Custom Indicator Number:  4 

Custom Indicator Type:  Outcome 

Description 

Precise Definition(s):  Number of sales and purchase transactions or other agreements such as MOUs or 

cooperative agreements that demonstrate a newly formed “linkage” between entities.   

Units of  Measurement: Number  

Disaggregated by:  Sector, firm size, and region 

Justification & Management Utility:  Documented sales and purchase transactions or other agreements 

between connector firms and other value chain members, including upstream SMEs, is firm evidence of 
improved value chain linkages in support of increasing sales, jobs and invesment. 

Plan for Data Collection 

Data Collection Method:  The data will be collected as part of PRICE’s monthly monitoring of firm clients in 

implementing their sales growth plans.  This monitoring will include interviews with client firms, as well as 
collecting and reviewing management reports, invoices, etc.   All PRICE client sales growth plans (or MOUs) 
will stipulate the client’s commitment to providing such information. 

Data Source(s ):  Project client monitoring reports, as per above, supported by back-up documentation. 

Frequency and Timing of Data Acquisition:  PRICE will collect data quarterly. 

Estimated Cost of Data Acquisition:  Minimal, as collection will be part of routine project work. 

Responsible Individual at the Project:  M& E Manager 

Data Quality Issues 

Date of Initial data quality assessment:  N/A. 

Known Data Limitation and significance:  N/A. 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessment:  PRICE will annually review data quality issues to ensure data is 

of sufficient quality for monitoring and evaluation purposes. 

Procedure for Future Data Quality Assessment:  The PRICE team will annually review the data collecting 

process and the quality of data obtained to assess the need to revise the process. 

Plan for Data analysis, Review & reporting 

Data Analysis:  Comparison with baseline and target, trends, etc 

Presentation of Data:  Data will be presented in a table in PRICE quarterly and annual progress reports. 

Review of Data:  N/A. 

Reporting of Data:  PRICE quarterly and annual progress reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end. 

Notes on Baseline or Targets:  The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 10   

2009 50   

2010 50   

2011 50   

2012/13 50  Total number is 210 
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Performance Indicator Reference Sheet 
KRA 1.3.    Fish associations strengthened for expanded fish production 

Name of Custom Indicator:    Percentage increase in fin fish farm yields 

Custom Indicator Number:  6 

Custom Indicator Type:  Outcome 

Description 

Precise Definition(s):   Percentage increase in the amount of fish pond production of PRICE assisted fin 

fish farmers.   
Units of  Measurement:  Percentage 

Disaggregated by:  N/A 

Justification & Management Utility:   Measuring percentage increases of fish farm yields will indicate 

improved fish farm management and increases in sector sales overall. 

Plan for Data Collection 

Data Collection Method:  PRICE will collect fish farm yield data annually from participating farmers and 

related associations using a data collection form appropriate for farmers and associations. The commitment 
and process of collecting initial baseline data and ongoing production information and other achievements 
will be outlined in detailed MOUs with partners. 

Data Source(s ):   Fish farmers and related associations. 

Frequency and Timing of Data Acquisition:  PRICE will collect data annually, reflecting production cycle. 

Estimated Cost of Data Acquisition:  Minimal, as collection will be part of routine project work. 

Responsible Individual at the Project:  M & E Manager 

Data Quality Issues 

Date of Initial data quality assessment:  A baseline of the most recent pond production of each 

participating farmer of each association partner will be collected by PRICE prior to commencement of 
PRICE assistance.  This will be stiplated in the MOU with the partner. 

Known Data Limitation and significance:   The quality and commitment of record keeping by participating 

farmers and asssociations may be inadequate. 

Actions Taken or Planned to Address Data Limitations:  PRICE will work with farmers and associations 

to ensure that data collection forms are completed as accurately as possible and will plan site visits and 
interviews to verify information. 

Date of Future Data Quality Assessment:  Annually 

Procedure for Future Data Quality Assessment:  The PRICE team will annually review the data collecting 

process and the quality of data obtained to assess the need to revise the process. 

Plan for Data analysis, Review & reporting 

Data Analysis:  Comparison with baseline and target, trends, etc 

Presentation of Data:  Data will be presented in a table in PRICE quarterly and annual progress reports. 

Review of Data:  N/A. 

Reporting of Data:  PRICE quarterly and annual progress reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end.   Only yield increases for new farmer entrants into program are counted. 

Notes on Baseline or Targets:  The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 0 0 Number of new farmer participants in program below: 

2009 70%  1800  

2010 70%  1700 

2011 70%  1500 

2012/13 70%  2000 
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Performance Indicator Reference Sheet 
KRA 1.4.    Improved industry compliance 

Name of Custom Indicator:    Percentage of processing firms compliant with local labor laws 

Custom Indicator Number:  7 

Custom Indicator Type:  Outcome 

Description 

Precise Definition(s):   Percentage of operating shrimp processing firms compliant with local labor laws as 

determined by a new enforcement regime supported by PRICE and industry stakeholders. 

Units of  Measurement:  Percentage 

Disaggregated by:  N/A 

Justification & Management Utility:   Compliance with local labor laws is a vital requirement in order to 

maintain or grow the current U.S. shrimp export market.  Currently, there does not exist an effective 
enforcement regime to verify compliance with local labor laws. 

Plan for Data Collection 

Data Collection Method:  PRICE will check with the enforcement body on a quarterly basis to understand 

how many processing firms are complying with local labor laws as per the body’s audit procedures. 

Data Source(s ):  New enforcement regime. 

Frequency and Timing of Data Acquisition:  PRICE will collect data quarterly. 

Estimated Cost of Data Acquisition:  Minimal, as collection will be part of routine project work. 

Responsible Individual at the Project:  M& E Manager 

Data Quality Issues 

Date of Initial data quality assessment:  The assessment of data quality will be determined at the time of 

the establishment of the new enforcement regime.  This is expected to occur in 2009 or 2010, depending on 
stakeholder commitment to establishing such a regime. 

Known Data Limitation and significance:  Unknown at this time. 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessment:  Annually 

Procedure for Future Data Quality Assessment:  The PRICE team will annually review the data collecting 

process and the quality of data obtained to assess the need to revise the process. 

Plan for Data analysis, Review & reporting 

Data Analysis:  Comparison with baseline and target, trends, etc 

Presentation of Data:  Data will be presented in a table in PRICE quarterly and annual progress reports. 

Review of Data:  N/A. 

Reporting of Data:  PRICE quarterly and annual progress reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end.  Targets assume new enforcement regime is established. 

Notes on Baseline Targets:  The baseline is zero as currently there is no credible mechanism to verify 

compliance with local labor lawas. 

Performance Indicator Values 

Year Target Actual Notes 

2008 0   

2009 10%   

2010 50%   

2011 75%   

2012/13 90%   

This Sheet Last Update on: 
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Performance Indicator Reference Sheet 
KRA 1.5.    Input quality improved 

Name of Custom Indicator:  Increase in quantity of screened PL used by farmers 

Custom Indicator Number:  8 

Custom Indicator Type:  Outcome 

Description 

Precise Definition(s):   Increase in number of post-larvae used by shrimp farmers that have been screened 

for viruses by  PCR laboratory. 

Units of  Measurement: Number  

Disaggregated by:  N/A 

Justification & Management Utility:   Screening post-larvae for white spot and other viruses is a key factor 

in ensuring good yields for shrimp ponds.  Otherwise, shrimp ponds run the risk of being contaminated with 
stocked post-larvae that have viruses and therefore decimate pond shrimp populations. 

Plan for Data Collection 

Data Collection Method:   The World Fish Center (WFC), the PRICE subcontractor for this KRA, will collect 

data on screend PL use annually from participating farmers and depot owners. 

Data Source(s ):   Shrimp farmers and depot owners through WFC. 

Frequency and Timing of Data Acquisition:  PRICE will collect data annually, reflecting production cycle. 

Estimated Cost of Data Acquisition:  Minimal, as collection will be part of routine project work. 

Responsible Individual at the Project:  M & E Manager 

Data Quality Issues 

Date of Initial data quality assessment:  A baseline of the use of screened PL of each participating farmer 

will be collected by WFC prior to commencement of PRICE assistance. 

Known Data Limitation and significance:   The quality and commitment of record keeping by participating 

farmers may be inadequate. 

Actions Taken or Planned to Address Data Limitations:  PRICE will work with WFC to ensure that data 

collection forms are completed as accurately as possible and will plan site visits and interviews to verify 
information. 

Date of Future Data Quality Assessment:  Annually 

Procedure for Future Data Quality Assessment:  The PRICE team will annually review the data collecting 

process and the quality of data obtained to assess the need to revise the process. 

Plan for Data analysis, Review & reporting 

Data Analysis:  Comparison with baseline and target, trends, etc 

Presentation of Data:  Data will be presented in a table in PRICE quarterly and annual progress reports. 

Review of Data:  N/A. 

Reporting of Data:  PRICE quaterly and annual progress reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end. 

Notes on Baseline Targets:  Baseline is assumed to be zero although this is to be confirmed by WFC. 

Performance Indicator Values 

Year Target 

(million) 

Actual Notes 

2008 0   

2009 40   

2010 80   

2011 80   

2012/13 100  Total number is 300 million PL 
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Performance Indicator Reference Sheet 
PIR 2:  Competitiveness of  horticulture  increased 

Name of Custom Indicator:  Total value of sales increased  

Custom Indicator Number:  9 

Custom Indicator Type:  Impact 

Description 

Precise Definition(s): The aggregation of the increase in the total value of gross sales of assisted firms in 

the value chain (farmer/producers, feed mills, depot operators, market intermediaries, processors, exporters, 
etc.) that can be attributed to PRICE activites.   

Units of  Measurement:  United States dollars converted from local currency, if necessary, at time of 

collection. 

Disaggregated by:  Domestic and export sales, and SME and non-SME, if possible. 

Justification & Management Utility:  Jobs are created by economic activity, which is largely measured by 

sales and investment. 

Plan for Data Collection 

Data Collection Method: PRICE will collect the sales revenue data directly from the partner firms, 

organizations, and partner associations using pre-designed data forms.   The commitment and process of 
collecting initial baseline data and ongoing sales information and other achievements will be outlined in 
detailed MOUs with partners.  

Data Source(s ):   Records of partner firms or associations 

Frequency and Timing of Data Acquisition:  Quarterly 

Estimated Cost of Data Acquisition:  Minimal 

Responsible Individual at the Project:  M& E Manager 

Data Quality Issues 

Date of Initial Data Quality Assessment:   A baseline will be established with each partner enterprise, 

associations , trader groups etc. at the time of the signing of an MOU with the partner. 

Known Data Limitation and Significance:  Partner organizations may not have good data record system 

Actions Taken or Planned to Address Data Limitations: PRICE may assist the partner organizations with 

record keeping through project staff expertise or hired consultant, if needed. 

Date of Future Data Quality Assessment:   PRICE will annually review data quality issues to ensure data 

is of sufficient quality for monitoring and evaluation purposes. 

Procedure for Future Data Quality Assessment:  Review data and conduct consistency check with the 

other value chain members. 

Plan for Data analysis, Review & reporting 

Data Analysis:  Comparison with baseline and target, trends, etc 

Presentation of Data:  Data will be presented in a table in PRICE quarterly and annual progress reports.  

Review of Data:  N/A. 

Reporting of Data:  PRICE quarterly and annual progress reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end. 

Notes on Baseline or Targets:  The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 0   

2009 $5M   

2010 $12M   

2011 $18M   

2012/13 $25M  Total is $60 million 
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Performance Indicator Reference Sheet 
PIR 2:  Competitiveness of horticulture increased 

Name of Custom  Indicator:  Total value of investment increased 

Custom Indicator Number:  10 

Custom Indicator Type:  Outcome  

Description 

Precise Definition(s):  The aggregation of the increase in the total value of investments of assisted firms in 

the value chain (farmer/producers, feed mills, depot operators, market intermediaries, processors, exporters, 
etc.) that can be attributed to PRICE activites. Investment will include loans and private equity. 

Units of  Measurement:  U.S. dollars converted from local currency if necessary at time of collection 

Disaggregated by:  SME and non-SME, if possible. 

Justification & Management Utility:  Jobs are created by economic activity which is largely measured by 

sales and investment. 

Plan for Data Collection 

Data Collection Method:  PRICE will collect investment data directly from the partner firms, organizations, 

and partner associations using pre-designed data forms.   The commitment and process of collecting initial 
baseline data and ongoing sales information and other achievements will be outlined in detailed MOUs with 
partners.  

Data Source(s ): Records of partner firms or associations  

Frequency and Timing of Data Acquisition:  Quarterly 

Estimated Cost of Data Acquisition:  Minimal 

Responsible Individual at the Project:  M& E Manager 

Data Quality Issues 

Date of Initial Data Quality Assessment:   A baseline will be established with each partner enterprise, 

associations , trader groups etc. at the time of the signing of an MOU with the partner. 

Known Data Limitation and Significance:  Partner organizations may not have good data record system 

Actions Taken or Planned to Address Data Limitations: PRICE may assist the partner organizations with 

record keeping through project staff expertise or hired consultant, if needed. 

Date of Future Data Quality Assessment:   PRICE will annually review data quality issues to ensure data 

is of sufficient quality for monitoring and evaluation purposes. 

Procedure for Future Data Quality Assessment:  Review data and conduct consistency check with the 

other value chain members. 

Plan for Data analysis, Review & Reporting 

Data Analysis: Comparison with baseline and target, trends, etc. 

Presentation of Data:  Data will be presented in a table in PRICE quarterly and annual progress reports.  

Review of Data:  N/A. 

Reporting of Data:  PRICE quarterly and annual progress reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end. 

Notes on Baseline or Targets:  The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 0   

2009 $200K   

2010 $300K   

2011 $300K   

2012/13 $400K  Total is $ 1.2 million 
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Performance Indicator Reference Sheet 
KRA 2.1.  Value chain linkages improved 

Name of Custom  Indicator:  Number of sales contracts, etc. between connector firms and the value chain. 

Custom Indicator Number:  11 

Custom Indicator Type:  Outcome 

Description 

Precise Definition(s):  Number of sales and purchase transactions or other agreements such as MOUs or 

cooperative agreements that demonstrate a newly formed “linkage” between entities.   

Units of  Measurement: Number  

Disaggregated by:  Sector, firm size, and region 

Justification & Management Utility:  Documented sales transactions between connector firms and other 

value chain members, including upstream SMEs, is firm evidence of improved value chain linkages in 
support of increasing sales, jobs and invesment. 

Plan for Data Collection 

Data Collection Method:   The data will be collected as part of PRICE’s monthly monitoring of firm clients in 

implementing their sales growth plans.  This monitoring will include interviews with client firms, as well as 
collecting and reviewing management reports, invoices, etc.   All PRICE client sales growth plans (or MOUs) 
will stipulate the client’s commitment to providing such information. 

Data Source(s ):  Project client monitoring reports, as per above, supported by back-up documentation. 

Frequency and Timing of Data Acquisition:  PRICE will collect data monthly. 

Estimated Cost of Data Acquisition:  Minimal, as collection will be part of routine project work. 

Responsible Individual at the Project:  M& E Manager 

Data Quality Issues 

Date of Initial data quality assessment:  N/A. 

Known Data Limitation and significance:  N/A. 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessment:  PRICE will annually review data quality issues to ensure data is 

of sufficient quality for monitoring and evaluation purposes. 

Procedure for Future Data Quality Assessment:  The PRICE team will annually review the data collecting 

process and the quality of data obtained to assess the need to revise the process. 

Plan for Data analysis, Review & reporting 

Data Analysis:  Comparison with baseline and target, trends, etc 

Presentation of Data:  Data will be presented in a table in PRICE quarterly and annual progress reports.  

Review of Data:  N/A. 

Reporting of Data:  PRICE quarterly and annual progress reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end. 

Notes on Baseline or Targets:  The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 0   

2009 50   

2010 50   

2011 50   

2012/13 50  Total is 200 
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Performance Indicator Reference Sheet 
KRA 2.2.    Farm management practices improved 

Name of Custom  Indicator:    Percentage increase in farm yields  

Custom Indicator Number:  12 

Custom Indicator Type:  Outcome 

Description 

Precise Definition(s):    Percentage increase in yield per acre due to improved farm management practices 

from PRICE support. 
Units of  Measurement:  Percentage 

Disaggregated by:  N/A 

Justification & Management Utility:    Measuring percentage increases of farm yields will indicate 

improved farm management and increases in sector sales overall.  

Plan for Data Collection 

Data Collection Method: PRICE will collect data from participating farmers in PRICE activities using a data 

collection appropriately designed for farmers.  The commitment and process of collecting initial baseline 
data and ongoing production information and other achievements will be outlined in detailed MOUs with 
partners. 

Data Source(s ):  From farmers or contract farmer sponsors. 

Frequency and Timing of Data Acquisition:  PRICE will collect data quarterly. 

Estimated Cost of Data Acquisition:  Minimal, as collection will be part of routine project work. 

Responsible Individual at the Project:  M & E Manager 

Data Quality Issue 

Date of Initial data quality assessment:  A baseline of the most recent farm production of participating 

farmers will be collected prior to commencement of PRICE assistance as the MOU with the partner. 

Known Data Limitation and significance:   The quality and commitment of record keeping by participating 

farmers may be inadequate. 

Actions Taken or Planned to Address Data Limitations:  PRICE will work with farmers and their contract 

farming sponsors to ensure that data collection forms are completed as accurately as possible.  PRICE will 
also plan site visits and interviews to verify information. 

Date of Future Data Quality Assessment:  Annually 

Procedure for Future Data Quality Assessment:  The PRICE team will annually review the data collecting 

process and the quality of data obtained to assess the need to revise the process. 

Plan for Data analysis, Review & reporting 

Data Analysis:  Comparison with baseline and target, trends, etc 

Presentation of Data:  Data will be presented in a table in PRICE quarterly and annual progress reports.  

Review of Data:  N/A. 

Reporting of Data:  PRICE quarterly and annual progress reports 

Other Notes 

Other Notes:  (1) The targets below are for each year and are not accumulative and (2) each year below 

represents a calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of 
PRICE and 1.5 months until contract end. 

Notes on Baseline or Targets:  The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 0%   

2009 20%   

2010 20%   

2011 20%   

2012/13 20%   
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Performance Indicator Reference Sheet 
KRA 2.3.     Post-harvest technologies transferred and improved 

Name of  Custom Indicator:      Number of entities adopting post-harvest technologies 

Custom Indicator Number:  13 

Custom Indicator Type:  Outcome 

Description 

Precise Definition(s):   Total number of PRICE assisted firms, trader groups, etc. adopting post-harvesting 

technologies (cold chain storage, ripening chambers, packing, etc.) promoted by PRICE. 

Units of  Measurement:  Number 

Disaggregated by:  Firm size, gender of ownership/management, region 

Justification & Management Utility:   Post-harvest handling (PHH) losses are very high in horticulture in 

Bangladesh, with the lack of proper post-harvest handling technologies (cold chain storage, ripening 
chambers, packing, etc.) being a principal cause.  More adoption of such technologies would contribute to 
lower PHH losses and hence sector growth. 

Plan for Data Collection 

Data Collection Method:  PRICE will monitor its post-harvesting handling promotion activities to track which 

PHH partners have adopted PHH technologies.  PRICE will sign MOUs with these PHH partners that will 
outline the partner’s commitment to provide baseline information and ongoing information and achievements 
under the MOU. 

Data Source(s ):  Post-harvest handling partners. 

Frequency and Timing of Data Acquisition:  PRICE will collect data quarterly. 

Estimated Cost of Data Acquisition:  Minimal, as collection will be part of routine project work. 

Responsible Individual at the Project:  M& E Manager 

Data Quality Issue 

Date of Initial Data Quality Assessment:  N/A. 

Known Data Limitation and Significance:  N/A. 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessment:  N/A. 

Procedure for Future Data Quality Assessment: N/A. 

Plan for Data analysis, Review & reporting 

Data Analysis:  N/A 

Presentation of Data:  Data will be presented in a table in PRICE quarterly and annual progress reports.  

Review of Data:  N/A. 

Reporting of Data:  PRICE quarterly and annual progress reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end. 

Notes on Baseline or Targets:  The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 0   

2009 10   

2010 20   

2011 30   

2012/13 30  Total number is 90 
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Performance Indicator Reference Sheet 
KRA 2.4.     Key export policy constraints addressed 

Name of  Custom Indicator:     Number of export policy recommendations identified and communicated 

Custom Indicator Number:  14 

Custom Indicator Type:  Output 

Description 

Precise Definition(s):  Number of pro-export policy recommendations identified and communicated with 

policy advocates, makers and other stakeholders. 

Units of  Measurement: Number  

Disaggregated by:  N/A 

Justification & Management Utility:   Stakeholders have indicated there are numerous export constraints 

that related to government policy or quasi-policy.  These include air freight subsidies, “informal tolls” on 
internal transportation routes, food safety administration, etc.  A review and recommendation on these 
policies could lead to changes that could spur sector export growth. 

Plan for Data Collection 

Data Collection Method: PRICE will track and report from internal project documentation on number of 

constraints identified, quantified and communicated. 

Data Source(s ):  Project documentation. 

Frequency and Timing of Data Acquisition:  PRICE will collect data quarterly. 

Estimated Cost of Data Acquisition:  Minimal, as collection will be part of routine project work. 

Responsible Individual at the Project:  M & E Manager 

Data Quality Issue 

Date of Initial Data Quality Assessment:  N/A. 

Known Data Limitation and Significance:  N/A. 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessment:  N/A. 

Procedure for Future Data Quality Assessment: N/A. 

Plan for Data analysis, Review & reporting 

Data Analysis:  N/A 

Presentation of Data:  Data will be presented in a table in PRICE quarterly and annual progress reports.  

Review of Data:  N/A. 

Reporting of Data:  PRICE quarterly and annual progress reports 

Other Notes 

Other Notes:   The targets below are for each year and are not accumulative.  Each year below represents 

a calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE 
and 1.5 months until contract end. 

Notes on Baseline or Targets:  The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 0   

2009 2   

2010 3   

2011 3   

2012/13 2  Total number is 10 
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Performance Indicator Reference Sheet 
PIR 3:  Competitiveness of leather products increased 

Name of Custom Indicator:  Total value of sales increased  

Custom Indicator Number:  15 

Custom Indicator Type:  Impact 

Description 

Precise Definition(s): The aggregation of the increase in the total value of gross sales of assisted firms in 

the value chain (farmer/producers, feed mills, depot operators, market intermediaries, processors, exporters, 
etc.) that can be attributed to PRICE activites.   

Units of  Measurement:  United States dollars converted from local currency, if necessary, at time of 

collection. 

Disaggregated by:  Domestic and export sales, and SME and non-SME, if possible. 

Justification & Management Utility:  Jobs are created by economic activity, which is largely measured by 

sales and investment. 

Plan for Data Collection 

Data Collection Method:  PRICE will collect the sales revenue data directly from the partner firms, 

organizations, and partner associations using pre-designed data forms.   The commitment and process of 
collecting initial baseline data and ongoing sales information and other achievements will be outlined in 
detailed MOUs with partners. 

Data Source(s ):   Records of partner firms or associations 

Frequency and Timing of Data Acquisition:  Quarterly 

Estimated Cost of Data Acquisition:  Minimal 

Responsible Individual at the Project:  M& E Manager 

Data Quality Issues 

Date of Initial Data Quality Assessment:   A baseline will be established with each partner enterprise, 

association , trader group, etc. at the time of the signing of an MOU. 

Known Data Limitation and Significance:  Partner organizations may not have good data record system 

Actions Taken or Planned to Address Data Limitations: PRICE may assist the partner organizations with 

record keeping through project staff expertise or hired consultant, if needed. 

Date of Future Data Quality Assessment:   PRICE will annually review data quality issues to ensure data 

is of sufficient quality for monitoring and evaluation purposes. 

Procedure for Future Data Quality Assessment:  Review data and conduct consistency check with the 

other value chain members. 

Plan for Data analysis, Review & reporting 

Data Analysis:  Comparison with baseline and target, trends, etc 

Presentation of Data:  Data will be presented in tables, charts and supported by narratives.  

Review of Data:  N/A. 

Reporting of Data:  PRICE quarterly and annual progress reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end. 

Notes on Baseline or Targets:  The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 0   

2009 $5M   

2010 $12M   

2011 $18M   

2012/13 $30M  Total is $65 million 

This Sheet Last Update on: 
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Performance Indicator Reference Sheet 
PIR 3:  Competitiveness of leather products  increased 

Name of Custom  Indicator:  Total value of investment increased 

Custom Indicator Number:  16 

Custom Indicator Type:  Impact 

Description 

Precise Definition(s):  The aggregation of the increase in the total value of investments of assisted firms 

(farmer/producers, feed mills, depot operators, market intermediaries, processors, exporters, etc.) that can 
be attributed to PRICE activites. Investment will include loans and private equity. 

Units of  Measurement:  United States dollars converted from local currency if necessary at time of 

collection 

Disaggregated by:  SME and non-SME, if possible. 

Justification & Management Utility:  Jobs are created by economic activity which is largely measured by 

sales and investment. 

Plan for Data Collection 

Data Collection Method:  PRICE will collect investment data directly from the partner firms, organizations, 

and partner associations using pre-designed data forms.   The commitment and process of collecting initial 
baseline data and ongoing sales information and other achievements will be outlined in detailed MOUs with 
partners. 

Data Source(s ): Records of partner firms or associations  

Frequency and Timing of Data Acquisition:  Quarterly 

Estimated Cost of Data Acquisition:  Minimal 

Responsible Individual at the Project:  M& E Manager 

Data Quality Issues 

Date of Initial Data Quality Assessment:   A baseline will be established with each partner enterprise, 

associations , trader groups etc. at the time of the signing of an MOU. 

Known Data Limitation and Significance:  Partner organizations may not have good data record system 

Actions Taken or Planned to Address Data Limitations: PRICE may assist the partner organizations with 

record keeping through project staff expertise or hired consultant, if needed. 

Date of Future Data Quality Assessment:   PRICE will annually review data quality issues to ensure data 

is of sufficient quality for monitoring and evaluation purposes. 

Procedure for Future Data Quality Assessment:  Review data and conduct consistency check with the 

other value chain members. 

Plan for Data analysis, Review & Reporting 

Data Analysis: Comparison with baseline and target, trends, etc. 

Presentation of Data:  Data will be presented in tables, charts and supported by narratives.  

Review of Data:  N/A. 

Reporting of Data:  PRICE quarterly and annual progress reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end. 

Notes on Baseline Targets:  The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 0   

2009 $200K   

2010 $300K   

2011 $300K   

2012/13 $400K  Total is $1.2 million 

This Sheet Last Update on: 
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Performance Indicator Reference Sheet 
KRA 3.1.  Value chain linkages improved 

Name of Custom Indicator:  Number of sales contracts, etc. between connector firms and the value chain. 

Custom Indicator Number:  17 

Custom Indicator Type:  Outcome 

Description 

Precise Definition(s):  Number of sales and purchase transactions or other agreements such as MOUs or 

cooperative agreements that demonstrate a newly formed “linkage” between entities. 

Units of  Measurement: Number  

Disaggregated by:  Sector, firm size, and region 

Justification & Management Utility:  Documented sales transactions between connector firms and other 

value chain members, including upstream SMEs, is firm evidence of improved value chain linkages in 
support of increasing sales, jobs and invesment. 

Plan for Data Collection 

Data Collection Method:  The data will be collected as part of PRICE’s monthly monitoring of firm clients in 

implementing their sales growth plans.  This monitoring will include interviews with client firms, as well as 
collecting and reviewing management reports, invoices, etc.   All PRICE client sales growth plans (or MOUs) 
will stipulate the client’s commitment to providing such information. 

Data Source(s ):  Project client monitoring reports, as per above, supported by back-up documentation. 

Frequency and Timing of Data Acquisition:  PRICE will collect data monthly. 

Estimated Cost of Data Acquisition:  Minimal, as collection will be part of routine project work. 

Responsible Individual at the Project:  M& E Manager 

Data Quality Issues 

Date of Initial data quality assessment:  N/A. 

Known Data Limitation and significance (if any):  N/A. 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessment:  Annually 

Procedure for Future Data Quality Assessment:  The PRICE team will annually review the data collecting 

process and the quality of data obtained to assess the need to revise the process. 

Plan for Data analysis, Review & reporting 

Data Analysis:  Comparison with baseline and target, trends, etc 

Presentation of Data:  Data will be presented in simple table in PRICE quarterly and annual progress 

reports. 

Review of Data:  N/A. 

Reporting of Data:  PRICE quarterly and annual progress reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end. 

Notes on Baseline or Targets:  The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 0   

2009 50   

2010 50   

2011 50   

2012/13 50  Total is 200 

This Sheet Last Update on: 
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Performance Indicator Reference Sheet 
KRA 3.2.  Sector-wide export market access improved 

Name of  Custom Indicator:  Number of linkages facilitated between local firms and foreign buyers 

Custom Indicator Number:  18 

Custom Indicator Type:  Outcome 

Description 

Precise Definition(s):  A linkage between a local firm (or PRICE on behalf a local firm) and a foreign buyer 

is defined to be a documented exchange between two such parties, including written expressions of interest, 
meetings, phone calls, etc. 

Units of  Measurement: Number 

Disaggregated by:  Sector 

Justification & Management Utility:  In order to increase export sales, linkages must be made between 

local producers/exporters and foreign buyers for subsequent sales transactions and resulting jobs. 

Plan for Data Collection 

Data Collection Method: PRICE will track and report from internal project documentation the number of 

linkages facilitated between local producers/exporters and buyers. 

Data Source(s ):  Project documentation. 

Frequency and Timing of Data Acquisition:  PRICE will collect data quarterly. 

Estimated Cost of Data Acquisition:  Minimal, as collection will be part of routine project work. 

Responsible Individual at the Project:  M & E Manager 

Data Quality Issues 

Date of Initial Data Quality Assessment:  N/A. 

Known Data Limitation and Significance (if any):  N/A. 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessment:  N/A. 

Procedure for Future Data Quality Assessment: N/A. 

Plan for Data Analysis, Review & Reporting 

Data Analysis: Comparison with baseline and target, trend, etc 

Presentation of Data: Data will be presented in tables or charts supported by narratives, if appropriate  

Review of Data: Quarterly by the M& E Team 

Reporting of Data:  Quarterly M&E updates and annual reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end. 

Notes on Baseline or Targets:   The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 0   

2009 10   

2010 20   

2011 30   

2012/13 30  Total is 90 

This Sheet Last Update on: 
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Performance Indicator Reference Sheet 
KRA 3.3.   Sustainable workforce skills training increased 

Name of  Custom Indicator:   Percentage increase in private sector investment in workforce development 

Custom Indicator Number:  19 

Custom Indicator Type:  Outcome 

Description 

Precise Definition(s):  Percentage increase in spending (fees, workshops, brochures, in-house training, 

paid consultants, etc.) on workforce development by the private sector firms receiving PRICE support.   

Units of  Measurement:  Percentage 

Disaggregated by:   Sector, firm size, and region  

Justification & Management Utility:  Sustainable training delivery is a key driver of workforce 

development, which is, in turn, a key driver of a sector’s competitiveness.  Increases in private sector 
investment in, or increases in the willingness and ability to pay for, workforce development is an indication of 
the sustainability of sector training. 

Plan for Data Collection 

Data Collection Method:   PRICE will collect workforce investment data directly from the partner firms, 

organizations, and partner associations using pre-designed data forms.   The commitment and process of 
collecting initial baseline data and ongoing workforce investment and other achievements will be outlined in 
detailed MOUs with partners. 

Data Source(s ):  Records of partner firms or associations 

Frequency and Timing of Data Acquisition:  Quarterly 

Estimated Cost of Data Acquisition:  Minimal 

Responsible Individual at the Project:  M& E Manager 

Data Quality Issues 

Date of Initial Data Quality Assessment:   A baseline will be established with each partner enterprise, 

associations , trader groups etc. at the time of the signing of an MOU. 

Known Data Limitation and Significance:  Partner organizations may not have good data record system 

Actions Taken or Planned to Address Data Limitations: PRICE may assist the partner organizations with 

record keeping through project staff expertise or hired consultant, if needed. 

Date of Future Data Quality Assessment:   PRICE will annually review data quality issues to ensure data 

is of sufficient quality for monitoring and evaluation purposes. 

Procedure for Future Data Quality Assessment:  Review data and conduct consistency check with the 

other value chain members. 

Plan for Data Analysis, Review & Reporting 

Data Analysis: Comparison with baseline and target, trend, etc 

Presentation of Data: Data will be presented in tables or charts supported by narratives, if appropriate  

Review of Data: Quarterly by the M& E Team 

Reporting of Data:  Quarterly M&E updates and annual reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end. 

Notes on Baseline or Targets:  

Performance Indicator Values 

Year Target Actual Notes 

2008 0   

2009 25%   

2010 50%   

2011 75%   

2012/13 100%   

This Sheet Last Update on: 



64 BANGLADESH PRICE 

 
 



 

  YEAR 1 WORK PLAN AND LIFE-OF-PROJECT PERFORMANCE MONITORING PLAN 65 

 

Performance Indicator Reference Sheet 
KRA 3.4.   SME competitiveness improved 

Name of  Custom Indicator:   Number of leather products SMEs assisted by PRICE 

Custom Indicator Number:  20 

Custom Indicator Type:  Output 

Description 

Precise Definition(s):  A leather products SME assisted by PRICE is one that has received technical 

assistance or training in management, access to finance, technology, marketing, workforce development, 
etc. as part of PRICE activities in the leather products sector. 

Units of  Measurement: Number  

Disaggregated by:  Sector and gender of ownership 

Justification & Management Utility:  Part of PRICE’s mission is to encourage greater participation of 

SMEs in value chain growth.  Also, SMEs play a particularly important role in the leather products sector, 
especially in footwear, in supplying some of the larger shoe companies, such as Apex and Bata.  
Accordingly, it is important that PRICE assist SMEs in this sector to improve their competitiveness and 
participation in value chain growth. 

Plan for Data Collection 

Data Collection Method:  PRICE will track and report from internal project documentation the number of 

leather products SMEs assisted by PRICE with technical assistance or training. 

Data Source(s ):  Project documentation. 

Frequency and Timing of Data Acquisition:  PRICE will collect data quarterly. 

Estimated Cost of Data Acquisition:  Minimal, as collection will be part of routine project work. 

Responsible Individual at the Project:  M& E Manager 

Data Quality Issues 

Date of Initial Data Quality Assessment:  N/A. 

Known Data Limitation and Significance:  N/A. 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessment:  N/A. 

Procedure for Future Data Quality Assessment: N/A. 

Plan for Data Analysis, Review & Reporting 

Data Analysis: Comparison with baseline and target, trend, etc 

Presentation of Data: Data will be presented in tables or charts supported by narratives, if appropriate  

Review of Data: Quarterly by the M& E Team 

Reporting of Data:  Quarterly M&E updates and annual reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end. 

Notes on Baseline Targets:   The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 0   

2009 20   

2010 50   

2011 100   

2012/13 100  Total number is 270 

This Sheet Last Update on: 
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Performance Indicator Reference Sheet 
PIR 4.  Enabling environment improved 

Name of Custom Indicator:  Number of policy or regulatory recommendations by PRICE accepted by other 

institutions for advocacy. 

Custom Indicator Number:  21 

Custom Indicator Type:  Outcome 

Description 

Precise Definition(s):  Policy or regulatory recommendations made and documented by PRICE that are 

accepted by another institution, including the expected PAMA project, for further advocacy. 

Units of  Measurement: Number 

Disaggregated by:  Sector 

Justification & Management Utility:  The design of PRICE is for the project to identify, quantify and 

communicate to other institutions for further advocacy key policy or regulatory recommendations for 
equitable sector growth.  Furthermore, the planned PAMA project has been designated to take such PRICE 
policy recommendations for further advocacy and change. 

Plan for Data Collection 

Data Collection Method: PRICE will track and report from internal project documentation that will record 

policy or regulatory recommendations made to PAMA and other projects based on PRICE’s own 
identification and analysis. 

Data Source(s ):  Project documentation. 

Frequency and Timing of Data Acquisition:  PRICE will collect data quarterly. 

Estimated Cost of Data Acquisition:  Minimal, as collection will be part of routine project work. 

Responsible Individual at the Project:  M & E Manager 

Data Quality Issues 

Date of Initial Data Quality Assessment:  N/A. 

Known Data Limitation and Significance :  N/A. 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessment:  N/A. 

Procedure for Future Data Quality Assessment: N/A. 

Plan for Data Analysis, Review & Reporting 

Data Analysis: Comparison with baseline and target, trend, etc 

Presentation of Data: Data will be presented in tables or charts supported by narratives, if appropriate  

Review of Data: Quarterly by the M& E Team 

Reporting of Data:  Quarterly M&E updates and annual reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end. 

Notes on Baseline Targets: The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 0   

2009 2   

2010 3   

2011 3   

2012/13 4  Total number is 12 

This Sheet Last Update on: 
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Performance Indicator Reference Sheet 
KRA 4.1:  Policy change for equitable growth supported  

Name of Custom Indicator: Number of identified, quantified and communicated policy constraints  

Custom Indicator Number:  22 

Custom Indicator Type:  Output 

Description 

Precise Definition(s) :   This will include reports completed and disseminated by PRICE to PAMA, BICF, 

and others on policy or regulatory equitable sector growth constraints for further advocacy. The reports will 
identify the key issues, quantify the cost of the issue to the sector in terms of sales, jobs, and investment, 
and disseminate the information to those best positioned to advocate for policy change. 

Units of  Measurement: Number 

Disaggregated by:  Sector 

Justification & Management Utility :  The design of the project is intended to identify and quantify policy or 

regulatory issues that negatively affect equitable sector growth and to share these issues with appropriate 
institutions for further advocacy. The USAID EDGE initiative was to include PRICE and a PAMA policy 
advocacy project to be specifically designed for this purpose. 

Plan for Data Collection 

Data Collection Method: PRICE will track and report from internal project documentation on number of 

constraints identified, quantified and communicated. 

Data Source(s ):  Project documentation. 

Frequency and Timing of Data Acquisition:  PRICE will collect data quarterly. 

Estimated Cost of Data Acquisition:  Minimal, as collection will be part of routine project work. 

Responsible Individual at the Project:  M & E Manager 

Data Quality Issues 

Date of Initial Data Quality Assessment:  N/A. 

Known Data Limitation and Significance:  N/A. 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessment:  N/A. 

Procedure for Future Data Quality Assessment: N/A. 

Plan for Data analysis, Review & Reporting 

Data Analysis: Comparison with baseline and target, trends, etc. 

Presentation of Data: Data will be presented in tables or charts supported by narratives, if appropriate  

Review of Data: Quarterly by the M& E Team 

Reporting of Data:  Quarterly M&E updates and annual reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end. 

Notes on Baseline Targets: The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 0   

2009 2   

2010 3   

2011 3   

2012/13 4  Total number is 12 
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68 BANGLADESH PRICE 

 
 
 

 
 
 

Performance Indicator Reference Sheet 
KRA 4.2.   Public-private partnerships strengthened 

Name of  Custom Indicator:  Number of public-private partnerships facilitated 

Custom Indicator Number:  23 

Custom Indicator Type:  Output 

Description 

Precise Definition(s):   Public-private partnerships are those in which the private and public sectors 

combine resources to address a PRICE sector constraint. This includes the establishment of the Local 
Currency Development or of a Global Development Alliance initiative by PRICE, or PRICE’s facilitation of 
other initiatives in which the private and public sectors combine resources to address a PRICE sector 
constraint. 

Units of  Measurement: Number 

Disaggregated by:  Sector 

Justification & Management Utility:   USAID has made the promotion of public-private partnerships a key 

component of its development strategy based on the significant success of previous initiatives. PRICE also 
believes that excellent opportunities exist to leverage public-private partnerships for greater project impact. 

Plan for Data collection 

Data Collection Method: PRICE will track and report from internal project documentation on number of 

public-private alliances facilitated through project activities. 

Data Source(s ):  Project documentation. 

Frequency and Timing of Data Acquisition:  PRICE will collect data quarterly. 

Estimated Cost of Data Acquisition:  Minimal, as collection will be part of routine project work. 

Responsible Individual at the Project:  M & E Manager 

Data Quality Issues 

Date of Initial Data Quality Assessment:  N/A. 

Known Data Limitation and Significance:  N/A. 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessment:  N/A. 

Procedure for Future Data Quality Assessment: N/A. 

Plan for Data analysis, Review & Reporting 

Data Analysis: Comparison with baseline and target, trends, etc 

Presentation of Data: Data will be presented in tables or charts supported by narratives, if appropriate  

Review of Data: Quarterly by the M& E Team 

Reporting of Data:  Quarterly M&E updates and annual reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end. 

Notes on Baseline Targets: The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 0   

2009 1   

2010 3   

2011 3   

2012/13 3  Total number is 10 
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Performance Indicator Reference Sheet 
KRA 4.3.  Understanding of successful equitable growth promoted  

Name of  Custom Indicator:  Number of equitable growth promotion activities implemented 

Custom Indicator Number:  24 

Custom Indicator Type:  Output 

Description 

Precise Definition(s):   Conferences, meetings, workshops, reports, or communications (newsletters, 

bulletins, press releases, etc.) with the private sector, associations, donors, associations, the Government of 
Bangladesh and other related institutions to promote the elements of successful equitable growth. 

Units of  Measurement: Number 

Disaggregated by:  Sector and type 

Justification & Management Utility:   Effective communication through these channels is vital to broadcast 

the elements of successful equitable growth to achieve broad consensus amongst stakeholders for greater 
development impact 

Plan for Data collection 

Data Collection Method: PRICE will track and report from internal project documentation on number of 

significant promotion mechanisms  (conferences, meetings, workshops, reports, or communications tools  --
newsletters, bulletins, press releases) implemented through project activities. 

Data Source(s ):  Project documentation from field offices. 

Frequency and Timing of Data Acquisition:  PRICE will collect data quarterly. 

Estimated Cost of Data Acquisition:  Minimal, as collection will be part of routine project work. 

Responsible Individual at the Project:  M & E Manager 

Data Quality Issues 

Date of Initial Data Quality Assessment:  N/A. 

Known Data Limitation and Significance (if any):  N/A. 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessment:  N/A. 

Procedure for Future Data Quality Assessment: N/A. 

Plan for Data analysis, Review & Reporting 

Data Analysis: Comparison with baseline and target, trends, etc 

Presentation of Data: Data will be presented in tables or charts supported by narratives, if appropriate  

Review of Data: Quarterly by the M& E Team 

Reporting of Data:  Quarterly M&E updates and annual reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end. 

Notes on Baseline Targets: The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 8   

2009 25   

2010 30   

2011 30   

2012/13 30  Total number is 123 
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Performance Indicator Reference Sheet 
KRA 4.4.  Associations advocate for worker protection 

Name of Custom Indicator:  Percentage of sector association firms adopting an updated code of conduct 

Custom Indicator Number:  25 

Custom Indicator Type:  Outcome 

Description 

Precise Definition(s):  Percentage of members of the principal sector associations that adopt an updated 

code of conduct that includes worker protection.   

Units of  Measurement:  Percentage 

Disaggregated by:  Sector 

Justification & Management Utility:  Adopting a code of conduct indicates a commitment of a firm to 

adhere to principles, values, laws or regulations consistent with good governance.  This includes proper 
treatment of workers in terms of wages, working conditions, child labor, security, etc. 

Plan for Data Collection 

Data Collection Method: PRICE will track and report this percentage as reported by the principal sector 

associations for aquaculture, horticulture and leather products (expected to be BFFEA, BFVEA and 
LGFMEA, respectively). 

Data Source(s ):  Reports from the above associations. 

Frequency and Timing of Data Acquisition:  PRICE will collect data quarterly. 

Estimated Cost of Data Acquisition:  Minimal, as collection will be part of routine project work. 

Responsible Individual at the Project:  M & E Manager 

Data Quality Issues 

Date of Initial Data Quality Assessment:  N/A. 

Known Data Limitation and Significance (if any):  N/A. 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessment:  N/A. 

Procedure for Future Data Quality Assessment: N/A. 

Plan for Data analysis, Review & Reporting 

Data Analysis: Comparison with baseline and target, trends,  etc 

Presentation of Data: Data will be presented in tables or charts supported by narratives, if appropriate  

Review of Data: Quarterly by the M& E Team 

Reporting of Data:  Quarterly M&E updates and annual reports 

Other Notes 

Other Notes:  The targets below are accumulative.  Each year below represents a calendar year, although 

2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 1.5 months until contract 
end. 

Notes on Baseline and Targets:  The baseline is zero as any existing code of conduct will be updated. 

Performance Indicator Values 

Year Target Actual Notes 

2008 0%   

2009 10%   

2010 25%   

2011 50%   

2012/13 75%   
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Performance Indicator Reference Sheet 
Project Objective:  Poverty reduction through sales, jobs and investment 

Name of Common Indicator: Number of firms receiving USG assistance to improve management practices 

Common Indicator Number:  1 

Common Indicator Type:  Output 

Description 

Precise Definition(s) :   This indicator measures the number of firms, proprietors or farms that receive USG 

assistance through PRICE to improve their management practices (financial management, planning, 
marketing, purchasing, human resources, etc.) 

Units of  Measurement: Number 

Disaggregated by:  Sector, region and gender of owner/manager, if possible 

Justification & Management Utility :  Firms improve their productivity, and in turn their competitiveness, by 

adopting improved management practices. 

Plan for Data collection 

Data Collection Method: PRICE will track and report from internal project documentation the firms or 

enterprises that receive USG assistance, through PRICE, to improve their management practices. 

Data Source(s ):  Project documentation from field offices, including trip notes from client field visits, training 

and workshop participants registration rolls, partner documentation, etc. 

Frequency and Timing of Data Acquisition:  PRICE will collect data quarterly. 

Estimated Cost of Data Acquisition:  Minimal, as collection will be part of routine project work. 

Responsible Individual at the Project:  M & E Manager 

Data Quality Issues 

Date of Initial Data Quality Assessment:  N/A. 

Known Data Limitation and Significance:  N/A. 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessment:  N/A. 

Procedure for Future Data Quality Assessment: N/A. 

Plan for Data analysis, Review & Reporting 

Data Analysis: Comparison with baseline and target, trends,  etc 

Presentation of Data:  Data will be presented in a table in PRICE quarterly and annual progress reports.  

Review of Data: Quarterly by the M& E Team 

Reporting of Data:  Quarterly M&E updates and annual reports 

Other Notes 

Other Notes:  (1) The targets below are for each year and are not accumulative and (2) each year below 

represents a calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of 
PRICE and 1.5 months until contract end. 

Notes on Baseline or Targets:  The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 250   

2009 1,500   

2010 2,000   

2011 2,500   

2012/13 2,500  Total is 8,750 firms, proprietors or farms 

This Sheet Last Update on: 
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Performance Indicator Reference Sheet 
Project Objective:  Poverty reduction through sales, jobs and investment 

Name of  Common Indicator: Number of firms receiving USG assistance to invest in technologies 

Common Indicator Number: 2 

Common Indicator Type:  Output 

Description 

Precise Definition(s) :   This indicator measures the number of firms, proprietors or farms that receive USG 

assistance through PRICE to invest in improved technologies, including equipment, processes, IT, etc. 

Units of  Measurement: Number 

Disaggregated by:  Sector, region and gender of owner/manager, if possible 

Justification & Management Utility :  Firms improve their productivity, and in turn their competitiveness, by 

investing in new tecnologies. 

Plan for Data collection 

Data Collection Method: PRICE will track and report from internal project documentation number of firms 

that receive USG assistance to invest in improved technologies, including equipment, processes, IT, etc. 

Data Source(s ):  Project documentation from field offices, including trip notes from client field visits, training 

and workshop participants registration rolls, partner documentation, etc. 

Frequency and Timing of Data Acquisition:  PRICE will collect data quarterly. 

Estimated Cost of Data Acquisition:  Minimal, as collection will be part of routine project work. 

Responsible Individual at the Project:  M & E Manager 

Data Quality Issues 

Date of Initial Data Quality Assessment:  N/A. 

Known Data Limitation and Significance:  N/A. 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessment:  N/A. 

Procedure for Future Data Quality Assessment: N/A. 

Plan for Data analysis, Review & Reporting 

Data Analysis: Comparison with baseline and target, trends,  etc. 

Presentation of Data:  Data will be presented in a table in PRICE quarterly and annual progress reports.  

Review of Data: Quarterly by the M& E Team 

Reporting of Data:  Quarterly M&E updates and annual reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end. 

Notes on Baseline or Targets:  The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 250   

2009 3,000   

2010 4,000   

2011 4,750   

2012/13 5,000  Total is 17,000 firms, proprietors or farms 
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Performance Indicator Reference Sheet 
Project Objective:  Poverty reduction through sales, jobs and investment 

Name of Common Indicator: Number of persons participating in USAID workforce development programs 

Common Indicator Number: 3 

Common Indicator Type:  Output 

Description 

Precise Definition(s) :   Number of persons participating in USG-funded workforce development programs, 

including technical and vocational programs and workforce readiness programs. 

Units of  Measurement: Number 

Disaggregated by:  Sector, gender and age 

Justification & Management Utility :  This indicator measures the number of individuals who enrolled in 

USG-funded workforce development programs.  It is assumed that increased access to quality programs will 
result in a more skilled, adaptable workforce. 

Plan for Data collection 

Data Collection Method:  PRICE will track and report from internal project documentation the number of 

persons participating in PRICE workforce development programs. 

Data Source(s ):  Project documentation from field offices, including training registration rolls, workshop 

participant rolls, etc.  

Frequency and Timing of Data Acquisition:  PRICE will collect data quarterly. 

Estimated Cost of Data Acquisition:  Minimal, as collection will be part of routine project work. 

Responsible Individual at the Project:  M & E Manager 

Data Quality Issues 

Date of Initial Data Quality Assessment:  N/A. 

Known Data Limitation and Significance:  N/A. 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessment:  N/A. 

Procedure for Future Data Quality Assessment: N/A. 

Plan for Data analysis, Review & Reporting 

Data Analysis: Comparison with baseline and target, trends,  etc. 

Presentation of Data:  Data will be presented in a table in PRICE quarterly and annual progress reports.  

Review of Data: Quarterly by the M& E Team 

Reporting of Data:  Quarterly M&E updates and annual reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end. 

Notes on Baseline or Targets:  The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 300   

2009 2,500   

2010 3,700   

2011 4,000   

2012/13 4,000  Total number trained is 14,500 

This Sheet Last Update on: 
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Performance Indicator Reference Sheet 
Project Objective:  Poverty reduction through sales, jobs and investment 

Name of Common Indicator: Number of SMEs receiving USG supported assistance to access bank loans 

or private equity 

Common Indicator Number: 4 

Common Indicator Type:  Output 

Description 

Precise Definition(s) :   Number of small and medium enterprises, including farms, which receive 

assistance from USG through PRICE to obtain bank loans or private equity. 

Units of  Measurement: Number 

Disaggregated by:  Sector and gender of owner/manager, if possible 

Justification & Management Utility :  Firms improve their productivity, and in turn their competitiveness, by 

accessing capital and increasing investment in productive assets. 

Plan for Data collection 

Data Collection Method: PRICE will track and report from  internal project documentation the number  of 

SMEs receiving USG supported assistance to access bank loans or private equity 

Data Source(s ):  Project documentation from field offices,  including trip notes from client field visits, 

training and workshop participants registration rolls, partner documentation, etc. 

Frequency and Timing of Data Acquisition:  PRICE will collect data quarterly. 

Estimated Cost of Data Acquisition:  Minimal, as collection will be part of routine project work. 

Responsible Individual at the Project:  M & E Manager 

Data Quality Issues 

Date of Initial Data Quality Assessment:  N/A. 

Known Data Limitation and Significance:  N/A. 

Actions Taken or Planned to Address Data Limitations: N/A 

Date of Future Data Quality Assessment:  N/A. 

Procedure for Future Data Quality Assessment: N/A. 

Plan for Data analysis, Review & Reporting 

Data Analysis: Comparison with baseline and target, trends,  etc. 

Presentation of Data:  Data will be presented in a table in PRICE quarterly and annual progress reports.  

Review of Data: Quarterly by the M& E Team 

Reporting of Data:  Quarterly M&E updates and annual reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end. 

Notes on Baseline or Targets:  The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 0   

2009 200   

2010 300   

2011 400   

2012/13 500  Total number of SMEs assisted is 1,400 
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Performance Indicator Reference Sheet 
Project Objective.   Poverty reduction through sales, jobs and investment 

Name of Common Indicator:  Number of individuals having greater access to improved drinking water 

supply 

Common Indicator Number: 5 

Common Indicator Type:  Outcome 

Description 

Precise Definition(s):  Total number of individuals having greater access to improved drinking water from 

PRICE activities.  Greater access to improved drinking water will be defined as an increase in the water 
table of at least one foot rise and of a quality as determined by the government of Bangladesh in the area 
near the fish ponds from which the assisted farmers and their households obtain their drinking water.  
Individuals shall be defined as PRICE assisted fish pond farmers and their households, assuming there are 
an average of five members per household. 

Units of  Measurement: Number 

Disaggregated by:  N/A 

Justification & Management Utility:  PRICE assisted fish pond entrepreneurs are expected to harvest an 

additional 3,300 cubic meters of rain water per hectare from and for improved pond management practices 
from PRICE support.  Approximately one-third of this water is expected to percolate into the surrounding 
ground, causing the water table and therefore drinking water supply to increase for greater access. 

Plan for Data collection 

Data Collection Method:  The number of individuals will be collected from the PRICE assisted fish farm 

associations and farmers as per a signed MOU, assuming four additional family members for each farmer.  
With regard to the water supply, PRICE will collect representative samples of the water table each April in 
the surrounding areas of the fish ponds of PRICE assisted farmers and associations.  April represents the 
driest part of the year and therefore the best time to measure increases in the water table.  The commitment 
and process of collecting initial baseline data and ongoing water quality information and other achievements 
will be outlined in detailed MOUs with partners.  This will also apply to collecting water quality information. 

Data Source(s ):  From samples of water quality and table sampling 

Frequency and Timing of Data Acquisition:  Annually, every April 

Estimated Cost of Data Acquisition:  Minimal 

Responsible Individual at the Project:  M& E Manager 

Data Quality Issues 

Date of Initial Data Quality Assessment:  N/A 

Known Data Limitation and Significance:  N/A 

Actions Taken or Planned to Address Data Limitations:  N/A 

Date of Future Data Quality Assessment:  N/A 

Procedure for Future Data Quality Assessment:  N/A 

Plan for Data Analysis, Review & Reporting 

Data Analysis:  Comparison with baseline and target, trends, etc 

Presentation of Data:  Data will be presented in a table in PRICE quarterly and annual progress reports.  

Review of Data:  N/A. 

Reporting of Data:  PRICE quarterly and annual progress reports 

Other Notes 

Other Notes:  The targets below are for each year and are not accumulative.  Each year below represents a 

calendar year, although 2012/13 represents 13.5 months, covering the last full calendar year of PRICE and 
1.5 months until contract end. 

Notes on Baseline or Targets:  The baseline is zero 

Performance Indicator Values 

Year Target Actual Notes 

2008 0   

2009 0   

2010 7,500   

2011 7,500   

2012/13 7,500  Total number of individuals is 22,500 
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